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1.0 INTRODUCTION

This Project Closure Report (Report) describes the implementation of the vertical 

barrier wall system (VBWS) component of the remedial action (RA) for the Queen City 

Farms (QCF) Superfund Site (site) near Maple Valley, Washington. The VBWS 

component of the RA consisted of three elements: (1) a vertical soil-bentonite (SB) 

barrier wall, (2) a multi-layered cover system over the area enclosed by the SB barrier 

wall, and (3) a surface water collection system. This Report addresses the 

requirements presented in the Record of Decision (ROD, U.S. EPA 1992) and the 

Remedial Action Report (Section XVI) of the Statement of Work (SOW) attached to the 

8 November 1993 Consent Decree (CD, U.S. EPA 1993).

This Report contains the following sections:

• Section 1.0 describes the QCF site, presents a brief site history and synopsis of 

the VBWS component of the RA and summarizes VBWS construction 

activities.

• Section 2.0 presents modifications to the Final Task Remedial Design (TRD, 

Kennedy/Jenks Consultants 1996) required during construction and the 

reasons for these modifications.

• Section 3.0 presents the criteria established to Judge performance of the 

VBWS component of the RA and describes how the RA met performance 

criteria.

• Section 4.0 discusses long-term operations and maintenance (O&M) 

requirements for the VBWS.

• Section 5.0 certifies that applicable construction-based performance standards 

have been met.

FINAL
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• Section 6.0 includes references for documents cited or used in preparation of 

this Report.

This Report also contains the following appendices:

• Appendix A - As-Built Record Drawings

• Appendix B - Design and specification modifications.

1.1 SITE DESCRIPTION

The QCF site occupies 320 acres in a rural section of south King County near Maple 

Valley, Washington (see Figure 1). The site is located on a rolling upland area on the 

north side of the Cedar Grove Channel, a broad northeast-southwest trending valley. 

Queen City Lake, a seasonal water body, is located in the north-central portion of the 

site.

The northern section of the site is bounded by the Cedar Hills Landfill. The western 

boundary of the site is bordered by wooded land and a gravel sorting operation owned 

by Stoneway Concrete. The southern boundary is bordered by the Stoneway Concrete 

facility, private residences, and an undeveloped marshy area. The eastern side of the 

site is generally bordered by 228*'' Avenue Southeast.

From the mid-1970s until 1992, the site was used for sand and gravel mining. A 26- 

acre section in the northwestern portion of the site is currently used for yard-waste 

composting, and heavy equipment is stored in the western section.
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1.2 SITE HISTORY

In the CD, the U.S. Environmental Protection Agency (EPA) identified two locations on 

site where hazardous substances had been released (see Figure 2). These two 

locations are (1) Ponds 1. 2, and 3, and (2) the Buried Drum Area (BDA).

Ponds 1, 2, and 3 were unlined ponds located in the northeastern section of the site. 

These ponds were used from approximately 1955 until the late 1960s for disposal of 

industrial waste liquids including paint, petroleum products, oils, and organic solvents. 

Ponds 1, 2, and 3 were the focus of the Initial Remedial Measure (IRM) performed in 

1986. The IRM included removal and offsite disposal of contaminated liquids and 

sludge, construction of a cover over contaminated soil, installation of a ground and 

surface water diversion system, and groundwater monitoring.

The BDA, located south of Queen City Lake and west of the IRM area, contained 

buried crushed drums, contaminated soil, liquid wastes, and other materials. Some of 

these materials were removed and disposed offsite in 1988. The remainder of the BDA 

was remediated in the summer of 1995.

EPA issued a ROD based on the findings of the site Remedial Investigation/Feasibility 

Study (RI/FS). The ROD required the following RA:

• Construction of a vertical bamer system around residual contaminated soil in 

the IRM area.

• Removal and offsite incineration of light non-aqueous phase liquid (LNAPL) 

from within and adjacent to the IRM.

• Extraction followed by treatment and offsite discharge of groundwater from the 

IRM area.
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• Contingent extraction followed by treatment and discharge of groundwater 

outside the IRM.

• Passive venting of IRM soil.

• Excavation of soil and debris from the BDA, followed by treatment and offsite 

and onsite disposal. Soil and debris disposed of onsite would be placed below 

an extension of the existing IRM cover.

• Construction of a surface water diversion system to reduce infiltration of water 

into the IRM/BDA cover.

• Deed restrictions and institutional controls.

• Long-term groundwater, drinking water, and surface water monitoring.

The RA for the BDA was completed during the summer of 1995. Approximately 11,000 

cubic yards of polychlorinated biphenyl (PCB)-contaminated soil and debris were 

excavated and sorted for disposal. Approximately 8,700 cubic yards of this soil 
contained PCB concentrations less than 100 parts per million (ppm) and were 

stockpiled onsite. This material was relocated under the cover extension inside the 

barrier wall and as part of the barrier wall RA.

1.3 PROJECT DESCRIPTION

This VBWS RA involved the following components:

• Installation of a vertical barrier wall around the IRM area. The vertical barrier 

was constructed of SB with a minimum thickness of 3 or 4 feet, as shown on 

the Record Drawings. The alignment of the bamer wall and other construction 

details are shown in the As-Built Record Drawings (Appendix A).
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Constmction of a multi-layered cover system. This system consisted of the 

following components (in descending order from the ground surface to the 

subgrade):

Component Thickness (feet)
Grass and wildflower ground cover —
Silty sand and gravel 1 foot
Cobbles 2 feet
Sand 2 feet
Polyvinyl chloride geomembrane 30 mils
Silt/Geosynthetic Clay Liner 2/as specified

• Construction of a surface water collection system to reduce infiltration into the 

IRM/BDA area. Surface water runoff from the cover system discharges to 

Queen City Lake and Main Gravel Pit Lake.

1.4 SUMMARY OF CONSTRUCTION ACTIVITIES

This section presents a brief chronology of construction activities at the site based on 

Daily Inspection Reports prepared by Kennedy/Jenks Consultants and Daily Activity 

and QC Reports prepared by Hayward Baker, Inc. Copies of these reports were filed 

with Boeing throughout the course of construction.

1 Dates Activity
16-19 April 1996 • Construction of bentonite slurry mixing, slurry hydration, and 

water storage ponds
• Arrival and assembly of Koehring 1466 Excavator
• Arrival of D6 Dozer, 966F Loader and 140 G Grader
• Installation of silt fence along construction area perimeter along 

north and west site boundaries
• Demolition of corrugated metal pipe drain on east side of project 

area
• Grading and excavation of working platforms along south and 

east portions of wall alignment begins
• Drilling of water supply well on nearby private property per 

agreements with property owner

FINAL
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Dates Activity
22-26 April 1996 • Arrival of 950 F Loader and 3 off-road dump trucks

• Steam cleaning and painting of 1466 Excavator
• Lining of water pond with HOPE
• Water supply pipeline construction using welded 20-foot long, 4- 

Inch diameter HOPE pipe sections
• Excavation of work platform from station 18+00 to 16+50 as per 

design
• Filling of working platform along southwest section of wall 

alignment with soils from excavation between stations 16+50 to 
18+00

• Buried drums and stained soil encountered in excavation area; 
stained soil excavated (approximately 2,000 cubic yards) and 
placed near Buried Drum Area stockpile

• Construction of working platform from station 15+50 to 16+50 as 
per design using soils excavated from stations 16+50 to 18+00

29 April-3 May 1996 • Arrival and preparation of dry bentonite storage trailer, slurry 
mixing pumps, Hong West field trailer (lab), and crawler crane 
with clam shell (Manitowoc 4000W)

• Excavation of work platform from station 15+50 to 20+00 as per 
design

• Constmction (fill) of working platform near stations 6+50 and
13+50 and southwest section of project area as per design

• Completion of water storage, bentonite slurry mixing, and 
bentonite slurry hydration ponds

• Filling of water storage pond with water from water supply well
• Repair of minor damage to silt fence due to construction activities
• Hydroseeding of north slope between stations 10+00 and 13+79 

for erosion control
6-10 May 1996 • Assembly of 1466 Excavator and clam shell

• Increased depth of water supply well to increase capacity
• Delivery of bentonite for slurry mixture
• Batching of bentonite slurry mix
• Survey of barrier wall centerline
• Hauling and stockpiling of excavation soils from working platform 

construction for mixing of barrier wall backfill material
• Excavation of working platform from stations 20+00 to 21 +35 as 

per design
• Construction of working platform near stations 10+00 and 15+00 

as per design
• Excavation of barrier wall trench from station 18+97 to 

approximately 18+00
13-17 May 1996 • Excavation of barrier wall trench from station 18+00 to 16+10 as 

per design
• Construction of SB mixing area in southern section of project area
• Mixing soil and bentonite for backfill material
• Bentonite slurry discharge from barrier wall trench*"’
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Dates Activity
20-24 May 1996 • Completion of work required to halt bentonite slurry discharge^"^

• Installation of and repairs to silt fence and straw bales at access 
road near station 13+79 after control of bentonite slurry 
discharge^"^

• Completion of barrier wall trench excavation from station 18+97 to 
16+00 as per design

• Excavation of barrier wall trench from station 18+97 to 21+00 as 
per design

• Cleaning of barrier wall trench in various locations with clam shell 
to remove materials sloughed from side walls of trench during 
excavation

• Enlargement of SB mixing pit to increase production capacity
• Placement of SB backfill mix from station 16+00 toward 18+97

28-31 May 1996 • Excavation of barrier wall trench from station 21 +00 to 21 +35 as 
per design

• Excavation of working platform between stations 12+00 and
16+00 and at interior comer in vicinity of station 21+35 as per 
design

• Cleaning of barrier wall trench in various locations with clam shell 
to remove materials sloughed from side walls of trench during 
excavation

• Placement of SB backfill mix at station 16+00 toward station
18+97

• Routine maintenance of erosion control facilities to maintain 
proper function

3-7 June 1996 • Excavation of barrier wall trench completed from station 18+97 to 
station 21 +35 as per design

• Excavation of barrier wall trench between stations 16+50 and
15+50 as per design

• Grading of working platform between stations 9+99 and 8+60
• Routine maintenance of erosion control facilities to maintain 

proper function
• Cleaning of barrier wall trench in various locations with clam shell 

to remove materials sloughed from side walls of trench during 
excavation

• Placement of SB backfill mbc at station 16+00 toward station
21+35

10-14 June 1996 • Breaking and removal of boulders in barrier wall trench at stations 
15+20 and 14+40 using H-beam chisel to achieve design depth

• Excavation of barrier wall trench to station 13+90 as per design
• Excavation of work platform to station 8+00 (approximately)
• Routine maintenance of erosion control facilities to maintain 

proper function

1-7 956052.01
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Dates Activity
17-21 June 1996 • Barrier wall trench excavation from station 13+79 to 12+80 as per 

design
• Survey of centerline from station 13+79 to station 8+60 upon 

completion of working piatform construction and prior to trench 
excavation to re-estabiish horizontal control of trench alignment

• Placement of SB backfill mix at station 17+00 toward station
13+79

• Grading of working platform from station 18+97 to station 21 +35 
as per design

• Stockpiiing of silt from Stoneway borrow pit to be used in cover 
system

24-28 June 1996 • Excavation of barrier wall trench from station 12+80 to 11 +00
• Survey centerline from station 12+43 and station 9+99 upon 

completion of working platform construction and prior to trench 
excavation to re-establish horizontal control for trench alignment

• Placement of SB backfill mix at station 14+70 toward station
12+43

• Placement and compaction of embankment fill in lifts between 
stations 18+97 and 21+35

• Separating cobbles from Stoneway borrow soils for use In cover 
system

• Miscellaneous grading
1 - 3 July 1996 • Placement of SB backfill mix near station 20+00 toward station 

21+35 as per design
• Grading of working platform between stations 18+97 and 21 +00 

as per design
• Grading, filling, and compacting of embankment soils in lifts 

between stations 21+00 and 18+00 as per design
• Cieaning of barrier wall trench in various locations with clam shell 

to remove materials sloughed from side waiis of trench during 
excavation

8-12 July 1996 • Excavation of barrier wall trench from station 10+60 to 9+99
• Excavation of work platform between station 10+40 and 8+60 to 

an elevation 4 feet lower than originally designed to 
accommodate equipment and minimize excavation with clam 
shell

• Excavation of work platform near station 20+00
• Placement and compaction of embankment soils between stations 

17+00 and 21+00 as per design
• Cleaning of barrier wall trench in various locations with clam shell 

to remove materials sloughed from side walls of trench during 
excavation

15-19 July 1996 • Excavation of barrier wail trench from station 9+99 to 8+60 as per 
design

• Excavation of work platform near station 9+00
• Placement and compaction of Stoneway silt in lifts from Station 

17+30 (approximately) to station 18+97 (approximately) as part of 
cover system

• Excavation and grading of working platform from station 15+00 to 
17+30

1-8 956052.01
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Dates Activity
15-19 July 1996 
(continued)

• Cleaning of barrier wall trench in various locations with clam shell 
to remove materials sloughed from side walls of trench during 
excavation

• Placement of SB backfill mix at station 13+50 toward station
12+43

22-26 July 1996 • Excavation of barrier wall trench from station 8+60 to 8+20
• Excavation of work platform in vicinity of station 21 +35 to 1 +50
• Grading embankment soils near station 12+00
• Placement and compaction of lifts of embankment soils in eastern 

section of construction area
• Placement of SB backfill mix at station 12+90 toward station 9+99
• Placement and compaction of Stoneway silt in lifts near station 

17+50 (approximately)
• Excavation and segregation of stained soil located near station

8+60
29 July - 2 August
1996

• Excavation of barrier wall trench from station 21 +35 to 22+39 as 
per design

• Excavation of work platform in vicinity of station 1+50 to 2+00 as 
per design

• Cleaning of barrier wall trench in various locations with clam shell 
to remove materials sloughed from side walls of trench during 
excavation

• Placement of SB backfill mix between stations 9+99 and 12+43 
as per design

5-9 August 1996 • Excavation of barrier wall trench from stations 0+00 and 0+80
• Removal of out-of-specification Stoneway silt from vicinity of 

station 18+00
• Excavation of work platform in vicinities of station 2+50 and 7+99
• Placement and compaction of Stoneway silt in lifts between 

stations 16+00 to 21+00 (approximately) of the cover system area
• Cleaning of barrier wall trench in various locations with clam shell 

to remove materials sloughed from side walls of trench during 
excavation

• Placement of SB backfill mix in northwestern (approximately
12+00 to 7+99) and western sections (approximately 21+35 to
0+10) of trench

12-16 August 1996 • Excavation of barrier wall trench from station 0+80 to 2+60
• Placement and compaction of silt in lifts along northern & eastern 

sections of the cover system area
• Excavation and grading of work platform between stations 8+60 

and 7+99 and along southern section of barrier wall alignment
• Excavation between stations 11+00 and 12+00 to make room for 

BDA material
• Rough grading of subgrade from station 8+75 to 13+25
• Stockpiling of Stoneway silt for use In cover system
• Cleaning of barrier wall trench along southern portion of trench 

with clam shell to remove soils sloughed from side walls of trench 
during excavation

• Placement of SB backfill mix in several locations along length of 
trench to top off backfil
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Dates Activity
19-23 August 1996 • Excavation of barrier wall trench from station 2+60 to 4+10

• Placement, grading, and compaction of Stoneway silt along 
northern & eastern sections of cover system area

• Preparation of work platform along southern section of trench 
alignment

• Placement of SB backfill mix between stations 0+00 and 7+99
• Stockpiling of Stoneway silt for use in cover system

26-30 August 1996 • Excavation of barrier wall trench from station 4+10 to 6+30 as per 
design

• Final preparation of silt layer on northern & eastern sections of 
cover system area

• Placement and compaction of Stoneway siK in lifts from station 
12+00 to 14+50 of cover system area

• Placement of embankment soil in area near stations 7+99 and
8+60

• Placement by Layfield Plastics of PVC liner from station 14+50 to 
21+35

• Placement of SB backfill mix between stations 0+00 and 7+99
3-6 September 1996 • Completion of entire length of barrier wall trench excavation

• Cleaning of barrier wall trench in various locations with clam shell 
to remove soils sloughed from side walls of trench during 
excavation

• Preparation of subgrade from station 0+00 and west for 
placement of cover system materials

• Placement and compaction of Stoneway silt in lifts from station 
12+00 to 14+50

• Placement of SB backfill mb< in southern section (near station
5+00) of trench

• Dismantling and backfilling of slurry hydration pond
• Solvent welding of PVC liner between stations 14+50 and 21+35
• Rough grading of northeastern section (8+75 to 12+00, 

approximately)
• Bentonite slurry discharge from barrier wall trench^*”

9-13 September
1996

• Demolition and filling of slurry mixing pond
• Placement and compaction of Stoneway silt on top of barrier wall 

between stations 21 +35 and 3+00
• Completion of SB backfill from station 0+00 to station 7+99
• Grading of slope north of barrier wall between stations 14+50 and 

18+45
• Excavation of soil from west central section of site to create 

storage vault for BDA materials and placement of vault 
excavation soils in east central section of site

• Decontamination of slurry transfer pump
• Placement of geotextile on northern and eastern sections of wall 

alignment as part of drainage system as per design
• Stockpiling and spreading of import sand along geotextile as part 

of design drainage system
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Dates Activity
16-20 September 
1996

• Stockpiling and spreading of sand from station 14+50 to 20+35 as 
part of cover system

• Grading and compaction of embankment soils within section north 
of barrier wall from station 20+35 to 2+00

• Continued excavation and hauling of soil from western to eastern 
section of site as part of construction of BDA material storage 
vault

• Installation of drainage pipe in sand layer along northern and 
western perimeter of cover system

• Placement of Stoneway silt on top of barrier wall along southern 
section and between station 10+00 and 14+50

• Separation and stockpiling of cobbles near Stoneway borrow area 
using cobble sieve apparatus

• Corrective actions for bentonite slurry discharge to Queen City 
Lake^"^^

23 - 27 September 
1996

• Continued sorting of cobbles near Stoneway borrow area
• Excavation of storage vault for placement of BDA material in 

southwestern section
• Preparation of subgrade for placement of geosynthetic clay liner 

(GCL) from station 20+35 to 2+50
• Discing of cover system subgrade soil and silt to accelerate drying 

and enhance compactibility in southwestern portion of cover 
system area

• Placement and grading of cobbles from station 14+50 to 15+50 
(approximately)

• Placement of BDA soil in storage vault in western section of site
• General site grading
• Mixing Portland cement with bentonite slurry in southern 

impoundment pond to stabilize excess slurry for placement onsite
30 September - 4 
October 1996

• Compaction and placement of clean soil cover over BDA soil
• Grading silt cover over barrier wall along southern section
• Placement of cobbles between stations 15+00 and 20+35
• SME stabilization of contaminated soil unearthed during working 

platform construction near station 18+97 and subsequently 
stockpiled near the BDA pile

• Excavation of silty sand and gravel from onsite location for use as 
cover system top layer

• Placement of sand/gravel layer over cobbles on northern section 
of cover system area

• General site grading
• Preparation of subgrade for GCL placement as part of cover 

system from station 0+00 to 4+00
7-11 October 1996 • Placement of GCL and PVC liner from station 20+35 to 

approximately 4+50
• Placement of sand between stations 20+35 and 21 +25 as part of 

cover system
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Dates Activity
7-11 October 1996 
(Continued)

• Placement of cobbles between stations 20+35 and 21 +25 as part 
of cover system

• SME stabilization of contaminated soil unearthed during working 
platform construction near station 18+97 and subsequently 
stockpiled near the BOA pile

• Preparation of subgrade to approximately station 12+15 for GCL 
and PVC liner

• General site grading
14-18 October 1996 • Placement of GCL and PVC liner near station 12+60 

(approximately)
• Placement of sand near station 4+50
• Placement of cobbles near station 2+00
• Placement of sand/gravel top course to station 0+75 and 12+60 

(approximately)
• Completion by SME of stabilization of contaminated soil and 

placement of stabilized soils in storage vault in southwestern 
section

• Grading southwest section of site for GCL and PVC liner
21-25 October 1996 • Completion of cover (sand, cobbles, and sand/gravel layer) 

placed to 4+50 and 12+50
• Mixing kiln dust with water-saturated soil and trench spoil material
• General improvements to site erosion control features
• Grading southwest section of site along outside of barrier wall to 

improve drainage as per design
28 October-1 
November 1996

• Completion of placement of GCL and PVC liner as part of cover 
system

• Placement of sand in southwest section of site as part of cover 
system

• Grading site to improve drainage as per design
• Improvements to site erosion control features (construction of 

runoff holding ponds, installation of corrugated half-pipe sections 
to collect runoff, and additional straw bales) as necessary to 
maintain proper function during heavy precipitation

4-8 November 1996 • Placement of sand over PVC liner in southwest section of site as 
part of cover system

• Excavation of cobbles for cover system from Stoneway borrow 
area

• General site grading
• Shipment of K1466 excavator offsite

11-15 November
1996

• Placement of cobble layer over sand in southwestern section of 
cover system area

• Placement of sand/gravel layer over cobble layer in western 
section of cover system area

• Completion of excavation and separation of cobbles for cover 
system from Stoneway borrow area

• Final grading in eastern section of site
• Loading cobble sieve for shipment offsite
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Dates Activity
18-22 November 
1996

• Completion of placement of cobbles as part of cover system
• Spreading top layer soils
• Collecting unsuitable top layer soils (for example, trench spoils) 

for placement in excavations
• Preparing final grade over general site
• Dismantling K1066 excavator and begin shipment offsite

25 - 29 November 
1996

• Collection and disposal of unsuitable top layer soil into storage 
vaults

• Mixing of excavation soils with kiln dust to stabilize general site 
placement and compaction

• Completion of spreading top layer soil
• Placement of top layer soil on eastern section of cover system

2-6 December 1996 • Dressing slopes adjacent to Queen City Lake and placement of rip 
rap along slope

• Placement of erosion control mat in swales
• General site grading
• Closure and grading of water supply and former slurry mixing area
• Repair of temporary drainage system (new straw bales and 

repairs to silt fence) along perimeter of project area worn by 
heavy precipitation and runoff

• Installation of drainage system (pipes, catch basins) near 
southeast comer of VBW

• Excavating sand and gravel from onsite location for use as top 
layer materials

• Mixing kiln dust with water-saturated soil within general site area 
to stabilize general site placement and compaction

• Placing cobbles for roadbed from station 2+00 towards well X-2
9-13 December
1996

• Continued installation of site drainage system components
• Grading southwestern area of site and slope adjacent to Queen

City Lake
• Placement of rip rap on slope adjacent to Queen City Lake and at 

outfall energy dissipaters
• Mixing of kiln dust with water-saturated soil within general site 

area to stabilize general site placement and compaction
• Spraying mulch on northern portion of site for erosion control
• Decontamination of equipment for removal offsite (dozers)

16-18 December
1996

• Spraying mulch on remainder of site
• Decontamination of remaining equipment (excavators and dozer)
• Demobiiization

1-13 956052.01



I
I

Kennedy/Jenks Consultants

Dates
28 July -1 August 
1997

4-8 August 1997

Activity
• Mobilization
• Grading of drainage structures, access roads, monitoring weil 

work pads
• Completion of repair work on perforated drainage line along

southern perimeter of cover system
• Installation of drainage structures near ‘E’ wells
• General shaping of site slopes
• Completion of repair work to Queen City Lake outlet culvert
• Placement of crushed rock on access roads and work pads

11-15 August 1997

15-19 September 
1997

General site cleanup
• Re-working slope along Queen City Lake
• Construction of drainage conduits for Stoneway silt pits
• Surveying final grade contour and drainage within general site 

area
• Demobilization

Hydroseeding

Notes:

(a) 17 May 1996: An unknown quantity of bentonite slurry in the barrier wall trench near 
station 16+30 discharged through the adjacent cobble layer to Queen City Lake. The 
cobble layer is part of the original cover installed as part of the IRM in 1986 (see 
Section 1.2). Hayward-Baker took the following corrective actions:

• Backfilled the cobble area with silty soil to prevent further discharge.
• Installed a silt fence in the vicinity of the discharge (this silt fence was in 

addition to the requirements presented in the project plans and 
specifications).

• Fortified the silt fence with straw bales.
• Removed the cobble layer from other areas of the project that also could 

have provided a conduit for discharge of the bentonite slurry mix.
(b) 5 September 1996: An unknown quantity of bentonite slurry seeped through a natural 

conduit layer from the barrier wall trench near station 7+85 and discharged to Queen 
City Lake. Upon discovery, Hayward-Baker used heavy equipment to plug the 
identified slurry migration pathway, stopping the discharge.

(c) 16 September 1996: Heavy rain eroded a temporary storage basin located near Sta. 
15+00 and allowed an unknown quantity of bentonite slurry to discharge to wetlands 
portion of Queen City Lake. The slurry flow stopped approximately 100 feet into the 
vegetated perimeter of the wetlands area. Hayward Baker took the following steps to 
halt the discharge:

• Recovered the slurry using pump and vacuum equipment to the maximum 
extent practicable.

• Increased the height of the storage pond wails and the wall thickness to 
improve the ability of the pond to retain siurry and handie heavy rainfall.

• Constructed an earthen berm parallel to the edge of the wetlands to protect 
against a future discharge.

• Fortified the silt fence surrounding Queen City Lake with additional fence 
posts and straw bales.

A wetlands scientist evaluated the release and determined that potential impacts to the 
wetlands ecosystem would be minimal (Lee & Associates 1996).
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2.0 MODIFICATIONS

This section presents modifications to the JBWS plans and specifications (Kennedy/ 
Jenks Consultants 1996). Modifications included;

t

• Modifying the “Silt” specification (Specification Section 02200, 2.03).

• Modifying the “Sand” specification (Specification Section 02200, 2.04).

• Modifying the “Geomembrane Material” specification (Specification Section 

02918, 2.01).

• Adding the “Geosynthetic Clay Liner” specification (Specification Section 

02919).

• Extending the 6-inch drain pipe and relocating/adding cleanouts.

• Modifying grading and slope protection between Turning Points 5 and 6.

• Modifying the “Silty Sand and Gravel” specification (Specification Section 

02200, 2.06).

• Modifying cleanout details for the 6-inch drain pipe.

• Realigning the barrier wall between stations 13+79 and 11+70.

• Modifying the monitoring well extension details.
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Adding the “Hydroseed” specifications (Specification Section 02270, 2.04).

Modifying the “Cobble” specification (Spedfication Section 02200, 2.05).

The following sections describe and explain the reasons for these modifications.

2.1 SILT

This section presents modifications to Parts 2 and 3 of Spedfication Section 02200 of 
the TRD Report (see Modification Number 1, Appendix B). Silt material available from 

siltation basins at the Stoneway gravel pit, adjacent to the QCF site, was identified 

during design as a potential source of suitable material for the base layer of the cover 

system expansion. Samples of the “Stoneway silt” material were collected directly from 

a siltation basin and submitted to Hong West & Assodates for laboratory testing during 

the design phase. Testing induded moisture content [American Sodety for Testing 

and Materials (ASTM) D 2216], grain size analysis (ASTM D 422), Atterberg Limits 

(ASTM D 4318), moisture/density relationship (ASTM D 698), and soil-geosynthetic 

interaction (ASTM D 5321). The test results compared favorably with the spedfication 

for the “Mt. Baker silt" material originally used for the IRM cover system, and the values 

obtained were incorporated into the design analyses.

Grain size analysis of the Stoneway silt removed from the siltation basins and 

stockpiled during construction showed that 100 percent of the available material would 

not pass the #10 sieve, as originally spedfied. The oversized material was generally 

well-rounded gravel and smaller cobbles. However, this Stoneway silt met the intent of 
the spedfication, as it provided a:

• Stable foundation for placement of subsequent layers of cover material.

• Relatively “smooth” (or defect-free) surface for contact with the PVC 

geomembrane.

I
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• Relatively low-permeability buffer material beneath the PVC geomembrane.

Section 02200 of the spedfications was modified to allow use of the Stoneway silt. The 

spedfication remained consistent with the intent of the design for the extended cover 

system silt layer presented in the TRD Report.

2.2 SAND

This section addresses modifications to Part 2 of Spedfication Section 02200 of the 

TRD Report (see Modification Number 2, Appendix B). A well-graded sand available 

from the Stoneway gravel pit operation was identified as potentially suitable material for 

the drainage layer of the cover system expansion . Analysis of the grain size 

distribution (ASTM D 422) within a sample of this Stoneway sand showed that the 

percentage of partides retained on the #10 and 1/4" sieves exceeded those 

established in Spedfication Section 02200, Paragraph 2.04. The maximum partide 

size in the Stoneway sand sample was 3/8" minus.

The Stoneway sand was determined to be a stable, protective layer for the 

geomembrane and a suitable drainage material. In addition, it was determined that, 

once placed and rolled, the Stoneway material would meet the functional hydraulic 

conductivity and strength requirements of the cover system design.

Section 02200 of the spedfications was modified to allow use of the Stoneway 

material. The spedfication remained consistent with the intent of the design for the 

extended cover system sand layer presented in the TRD Report.

2.3 PVC GEOMEMBRANE

This section addresses two issues relating to the PVC geomembrane used at the site. 

The first issue involved the surface texture of one side of the PVC geomembrane used
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in the cover system expansion (see Modification Number 3, Appendix B). The second 

issue involved cross-slope orientation of PVC geomembrane field seams (see 

Modification Number 4, Appendix B).

2.3.1 PVC Material

Spedfication Section 02918, Paragraph 2.01, subparagraph C originally required PVC 

with a “chevron pattern” embossed on one side. According to the PVC manufacturer, 

“file finish” better described the surface of the spedfic PVC material tested during the 

VBWS design phase. This file finish was determined to be integral to the development 

of the geosynthetic/soil interface shear strength that was exhibited during the design 

phase testing. PVC geomembrane delivered to the site for the initial phase of cover 

system construction was calendered using a different press than that used to produce 

the geomembrane originally tested, and it had a “taffeta finish” that was different from 

the file finish of the original material. The taffeta finish PVC geomembrane material was 

used in construction of the new cover (within the northeast/east portion of the barrier 

wall) from approximately station 17+00 to station 21+35. This required that the 

specifications be modified to require that alternative material (i.e., PVC geomembrane 

with a surface texture other than file finish) be provided to the Engineer for evaluation. 

Limited use of the taffeta finish PVC geomembrane within the portion of the bam'er wall 

described above was approved based on the following:

• The slopes upon which taffeta finish geomembrane was placed in the new 

cover area were generally 7:1 horizontal to vertical (H:V) or flatter. Revised 

analysis of the slope stability for this portion of the cover, assuming a 15- 

degree interface friction angle and 50 pounds per square foot (psf) interface 

adhesion, indicated that the new slope would be stable under static loading 

conditions and exhibit satisfactory resistance to permanent deformation under 
design earthquake loading. The interface friction angle and adhesion values 

used in the revised slope stability analysis were determined to be reasonable 

based on the characteristics of the silt and PVC taffeta finish.
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A portion of the original cover system was constructed using a smooth PVC 

geomembrane over a 5H:1V slope with an approximate 30-foot slope height. 
This provided empirical evidence that the cover system constructed using 

smooth PVC was stable on a slope substantially steeper than 7H:1V.

2.3.2 PVC Installation

Originally Line B of Subpart 2.01 of Specification Section 02918 of the TRD stated, in 

part, that the “Geomembrane will be of such length to allow installation from top to 

bottom of ail slopes greater than 10 percent to avoid seaming cross slope.” During 

installation of the geomembrane within the northeast portion of the VBWS, the 

geomembrane installer (Layfield Plastics) extended a section of the PVC 

geomembrane cover to the bamer wall (along the bottom of the newly covered slope at 

and adjacent to Turning Point 3) using a panel that is joined along a cross-slope field 

seam to the larger section of the upslope geomembrane. The maximum width (seam to 

toe of slope) of the smaller downslope geomembrane panel measured along the 

maximum slope was about 40 feet.

Based on EPA’s concerns regarding the adequacy and uniformity of the geomembrane 

field seams, particularly the cross-slope field seam near Turning Point 3, 

Kennedy/Jenks Consultants reviewed Layfield Plastics’ field seaming procedures and 

testing results and observed the field installation operation.

According to information provided by Layfield Plastics, the field seams at the Queen 

City Farms site meet the NSF Standard 54 PVC bonded field seam strength 

requirement of 28 Ibs/in. The PVC slope inclination near Turning Point 3 is about 7H:1V 

(about 8 degrees). The static downslope shear stress acting in the welded seam area 

due to the weight of the overlying final cover soils was estimated to be on the order of 

90 psf, or less than 1 pound per square inch (psi). Considering a 1-inch unit length of 
welded seam, the anticipated shear stresses acting on the bonded PVC liner seam
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were estimated to be substantially below the required seam strength of 27 Ibs/in and 

were not expected to compromise the integrity and performance of the cover system.

The specification was modified to permit seaming cross slope on slopes greater than 

10 percent provided that “special inspections or testing” could be required and that the 

Design Engineer’s approval was obtained.

2.4 GCL

A GCL was substituted for the silt layer component of the expanded cover system over 

a portion of the site, from approximately station 20+50 to 14+50 (see sheet XX in 

Appendix A and Modification Number 6, Appendix B). The GCL product and 

installation requirements were specified in a new Specification Section 02919. This 

GCL was substituted for the following reasons;

• Suitable natural silt became difficult to obtain. The original borrow pit source 

became unacceptable because of excessive oversized material. Potential 

sources of suitable natural silt had high moisture contents and would have 

required extensive periods of dry weather or mechanical drying to achieve the 

optimum moisture content. Because of unseasonably high rainfall, an 

adequate drying period could not be anticipated to meet the project schedule.

• Elimination of the 2 feet of natural silt provided adequate storage capacity for 

the additional contaminated soil excavated during the barrier wall work platform 

grading that was solidified without altering the original grading design concept.

• The GCL could be installed much faster than the natural silt, facilitating 

adherence to the project schedule.

Based on these reasons. Section 02919 was added to the specifications.
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2.5 COBBLES

Cobble material excavated and screened offsite for the cover system did not meet the 

gradation specified in Specification Section 02200, paragraph 2.05. The material 
available from the screening operation was essentially a combination of the two 

alternative gradations specified. Since the material met the functional requirement for 

the cover, the modification was made to allow the use of the material for cover system 

construction (see Modification Number 5, Appendix B).

2.6 SILTY SAND AND GRAVEL

Tests of some soil placed as the top layer in the cover system showed that the soil did 

not meet the silty sand and gravel spedfication established in Spedfication Section 

02200, paragraph 2.06A. However, the soil did meet the functional requirements of the 

cover material described in the TRD Report. The material specification was modified 

by adding paragraph 2.06B, which described the new gradation requirements for the 

cover material (see Modification Number 9, Appendix B).

2.7 EXTENSION OF 6-INCH DRAIN PIPE AND RELOCATION OF CLEAN-OUTS

The final cover grading was modified to slope uniformly to the south-southwest along 

the southern portion of the barrier wall alignment, thereby eliminating the southeast-to- 
northwest segment of drainage swale originally called for on the cover system (i.e., 
within the barrier wall alignment). In order to enhance drainage along the southern 

portion of the cover system, the 6-inch toe drain pipe was extended from station 0+00 

to station 8+60 and a discharge to Queen City Lake constructed. Additional cleanouts 

were provided along this additional section of drain pipe.
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The 6-inch toe drain pipe was aiso extended from station 15+65 to station 13+90 along 

the north side of the barrier wall. Cleanout locations were also modified along the north 

side toe drain.

A side clean-out designed to be located near station 15+75 was moved to an in-line 

cleanout. Instead of connecting to the half culvert near station 15+75, the north side 

toe drain pipe was connected to the manhole located near station 14+00. These 

drainage modifications are documented in Modification Number 7 (Appendix B).

2.8 GRADING AND SLOPE PROTECTION MODIFICATION

Due to concerns regarding the erosion potential of the embankment between the 

barrier wall and Queen City Lake from station 13+79 to 8+60, enhanced erosion control 

measures were specified. Rip rap was placed from the toe of the slope to 

approximately halfway up the slope. Erosion control mat and mulch were placed along 

the top half of the slope (see Modification Number 8, Appendix B).

2.9 CLEANOUT DETAIL MODIFICATION

Cleanout details 4 and 5 shown on Sheet C-10 in the TRD Report were modified to 

simplify construction by replacing the vertical sections of PVC pipe with corrugated 

polyethylene pipe (see Modification Number 10, Appendix B). The corrugated pipe 

specified was the same diameter as the horizontal drainage collection pipe. Concrete 

surrounding the vertical pipe sections was replaced with sand or gravel backfill. A 

neoprene boot was used to secure the PVC cleanout extension to the vertical 

corrugated pipe.
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2.10 REALIGNMENT OF THE BARRIER WALL

The barrier wall trench between station 13+79 and station 11+70 (approximately) was 

constructed along a curved alignment instead of on the straight-line alignment 

segments originally shown on sheet C-2 in the TRD Report (see Memorandum from 

Kurt Hoppen to Project File dated 28 June 1996 in Appendix B). The cunre enabled 

continuous trench construction without stopping to construct TP 6, station 12+43, using 

the typical Turning Point construction method.

The curved alignment is located outside the area enclosed by the designed centerline 

alignment originally shown on sheet C-2. Therefore, the constructed cover area was 

not reduced as a result of the trench realignment.

David Evans & Associates surveyed station offset lines north of the centerline on either 

side of station 12+43. Hayward Baker subdivided the offset lines into 10-foot intervals 

to establish the locations for assessing the trench depth.

The curved alignment was approximately 20 feet shorter than the original design 

alignment. Station correction equations were used to calculate locations at the 

beginning and end of the curve (station 13+79 and station 11+70, approximately). The 

equations accounted for the actual length along the curve without changing other 

stations of the trench sections constructed along the design centerline.

2.11 WORKING PLATFORM ELEVATION

During barrier wall construction, the elevations of some of the working platforms varied 

from those shown on the TRD drawings. Elevation adjustments were made based on 

field conditions to facilitate slurry trench excavation. These variations were anticipated 

and were permitted under the original design (see Note 2 on sheet C-5 and Note 4 on 

sheet C-4). Record drawings of the final wall top elevations and cover system tie-in are 

shown in the TRD drawings (Appendix A).
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2.12 MONITORING WELL EXTENSION MODIFICATION

The method for extending site monitoring wells was slightly modified by using two 

couplings instead of a single rubber boot as originally designed (see Shop Drawing 

Review Letter from Kurt Hoppen to Chris Kovac dated 9 July 1996 and in Appendix B). 

The modified method adequately protected the PVC slip fit coupling and simplified 

installation.

2.13 HYDROSEEDING MODIFICATION

The seed mix and fertilizer specification of Section 02270 of the TRD were modified at 

the request of Terra Dynamics, Inc. (hydroseeding subcontractor), based upon an 

analysis of site-specific soil conditions. The seeding modifications were consistent with 

the intent of the seeding requirements of Section 02270 of the TRD (see Modification 

Number 11, Appendix B).

FINAL
January 1998 2-10 956052.01



Section 3.3



Kennedy/Jenks Consultants

3.0 PERFORMANCE STANDARDS AND ASSESSMENT

This section describes the performance standards for the bam'er wall and associated 

work identified in the CD SOW (ERA 1993) and the TRD Report (Kennedy/Jenks 

Consultants 1996). This section also provides an evaluation of the compliance of the 

RA with these performance standards.

3.1 BARRIER WALL

3.1.1 Performance Standards

The following performance standards for the barrier wall were established in the CD 

and the TRD:

• The wall shall be installed to isolate the IRM area and areas where LNAPL 

have been detected.

• The wall shall be keyed into the aquitard system beneath Aquifer 1, where 

present.

• The barrier shall have a permeability of not greater than 10'^ centimeters per 

second (cm/sec) and shall be continuous in order to prohibit “windows” of 
higher permeability.

• The barrier wall and backfill shall be stable and resistant to degradation from 

hydraulic permeation of the wall and from adjacent groundwater movement.

• The barrier wall shall maintain integrity and physical stability under 

environmental loading conditions such as seismic events and/or dewatering of 

the interior formation.
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• The barrier wall shall retain long-term integrity under possible chemical 

alterations.

The barrier wall construction materials were also evaluated in accordance with quality 

control requirements identified in the specifications (see the TRD Report, Appendix C, 

Specification Section 02910). These specifications required the collection and 

evaluation of data on the following parameters:

Kern Parameter
Mix Water • pH

• Hardness
Bentonite • Compliance with API Standard 13A
Pond Slurry • Viscosity

• Unit Weight
• Filtrate Loss

Trench Slurry • Viscosity
• Unit Weight

Backfill • Permeability
• Fines Content
• Unit Weight
• Slump
• Slope Profile

Trench • Depth
• Key

3.1.2 Compliance With Performance Standards

Location and Depth. The barrier wall was installed in accordance with the plans and 

specifications contained in the TRD Report, except as modified as described in 

Sections 2.10 and 2.11. Colder Associates provided independent observation of the 

barrier wall construction and collected detailed data on the depth of the wall excavation. 

Both the RA contractor and Colder Associates evaluated excavated materials to assess 

whether excavation had satisfactorily penetrated the aquitard system (where present), 

as described in the plans. Appendix A contains the record drawings, including 

construction modifications.
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Permeability and Continuity. Permeability and other physical characteristics of the SB 

mix were assessed periodically in accordance with the TRD Report, Appendix C,
Specification Section 02910. Table 3-1 presents the analytical results.

Stability and Resistance to Groundwater Moyement and Dewatering. Section 2.2.4 of 

the TRD Report contained an assessment of the stability of the barrier wall based on 

potential post-construction hydraulic conditions. The barrier wall was constructed to 

spedfications identified in the TRD Report. On the basis of the design analysis, the 

barrier wall will exhibit stability and resistance to degradation from hydraulic permeation 

and adjacent groundwater moyement.

Stability During Seismic Eyents. Section 2.2.6 of the TRD Report addressed the 

stability of the barrier wall under stresses induced by a seismic eyent. The barrier wall 

was constructed to spedfications identified in the TRD Report and is designed to be 

stable during the design seismic eyent.

Long-Term Integrity. Appendix B of the TRD Report contained an assessment of the 

potential effects of chemicals in site soil and groundwater on the long-term integrity of 

the barrier wall. In summary, the SB barrier wall is expected to retain satisfactory long­

term integrity under possible chemical alterations resulting from permeating 

groundwater and chemical constituents in the soils and groundwater incorporated into 

the backfill.

Specification Reouirements. The pH and hardness of the mix water were tested 

and met the specification requirements. Bentonite suppliers furnished compliance 

certificates for deliyeries of bentonite in accordance with the specifications. Table 

3-2 presents quality control data for the pond slurry and trench slurry. The 

adequacy of the penetration (keying) of the barrier wall into appropriate geologic 

formations was yerified through the concurrence of the RA contractor. Design 

Engineer, The Boeing Company, Golder Associates, and the ERA on wall 

completion depths.
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TABLE 3-1

SOIL-BENTONITE BACKFILL DATA

Sample
ID

Date
Sampled Sample Description Sample Location

Backfill Data'*)
Unit Weight 

(pcf)
Permeability

(cm/sec)
Fines
(%)

Slump"”
(in)

Specification
Requirement

15pcf> 
trench slurry 1*10-7

>20% passing 
#200 sieve 3-7

S-1 5/8/96 Stockpiled Excavation 
Spoils

Excavation Stockpile NR NR 48.1 NR

S-2 5/9/96 Slurry Trench Spoils Upper Mixing Cell 143.2 2.2*10-6 24.5 NR
S-3 5/9/96 Unmixed Backfill Upper Mixing Cell 137.2 6.9*10-7 37.2 NR
S-4 5/12/96 Unmixed Backfill Upper Mixing Cell 135.1 9.0*10-7 31.9 NR
S-5 5/14/96 Unmixed Backfill Upper Mixing Cell 133.4 6.6*10-7 24.4 8
S-6 5/15/96 Unmixed Backfill Upper Mixing Cell 129.3 4.8*10-7 35.6 5
S-7 5/16/96 Mixed Backfill Lower Mixing Cell 117.9 1.2*10-8 37.3 5
S-8 5/16/96 Mixed Backfill Lower Mixing Cell 132.1 2.8*10-8 36.9 3
S-9 5/29/96 Mixed Backfill Lower Mixing Cell 129.4 2.2*10-8 24.1 3
S-10 5/31/96 Mixed Backfill Lower Mixing Cell 122.3 2.0*10-8 31.8 6.5
S-11 6/18/96 Mixed Backfill Lower Mixing Cell 122.5 7.5*10-8 47.6 3.5
S-13 6/26/96 Mixed Backfill Lower Mixing Cell 122.3 6.3*10-8 48.6 6
S-16 7/3/96 Mixed Backfill Lower Mixing Cell 122.2 2.4*10-8 41.0 4
S-23 8/2/96 Mixed Backfill Lower Mixing Cell 122.1 3.3*10-8 39.8 3.5
S-28 8/12/96 Mixed Backfill Lower Mixing Cell 126.1 2.9*10-8 30.6 4
S-29 8/14/96 Mixed Backfill Lower Mixing Cell 123.0 1.2*10-8 29.0 4.5
S-31 8/19/96 Mixed Backfill Lower Mixing Cell 126.0 3.0*10-8 27.5 3.5
S-33 8/28/96 Mixed Backfill Lower Mixing Cell 128.9 2.0*10-8 25.5 4.5
S-36 9/4/96 Mixed Backfill Lower Mixing Cell 130.5 1.9*10-8 17.9 5.5
S-37 9/9/96 Mixed Backfill Lower Mixing Cell 121.5 3.2*10-8 28.5 3.5
S-38 9/9/96 Mixed Backfill Lower Mixing Cell 118.5 4.5*10-8 34.3 3
S-39 9/10/96 Mixed Backfill Lower Mixing Cell 117.4 9.7*10-9 31.2 4.5
S-40 9/11/96 Mixed Backfill Lower Mixing Cell 119.4 1.2*10-8 32.8 4

Notes;

(a) For samples S-7 to S-40, fines content is from the original sample. Permeability and unit weight data are from the remolded samples. Remolding was required to run 
the permeability tests (ASTM D-5084).

(b) Slump data were collected in the field and recorded in a notebook.
NR - Not Required
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TABLE 3-2

POND SLURRY AND TRENCH SLURRY 
QUALITY CONTROL DATA

Page 1 of 3
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Pond Slurr r Trench Siurry

Date
Viscosity

(sec)

Unit
Weight

(pcf)

Filtrate
Loss

(cc/30 min 
a 100 psi)

Viscosity
#1

(sec)

Unit
Weight #1 

(pcf)

Viscosity
»2

(sec)

Unit
Weight #2 

(pcO

Corrective
Action
Taken

Specification
Requirement >40 >64 <25 >40 >64 >40 >64

5/7/96 45 ND ND ND 67.3 ND 67.1 NR
5/8/96 51 65.0 ND 55 76.0 51 67.0 NR
5/9/96 45 65.5 13.0 54 75.0 53 65.0 NR

5/10/96 45 65.2 12.7 56 74.0 ND ND NR
5/13/96 45 65.5 13.5 42 71.2 45 72.0 NR
5/14/96 45 65.0 ND 39 71.0 43 70.5 Added

bentonite
5/15/96 45 65.0 ND 41 69.2 42 70.8 NR
5/16/96 43 65.5 13.0 42 70.0 43 70.8 NR
5/17/96 60 65.0 ND 42 70.8 ND ND NR
5/20/96 46 65.0 ND 41 65.5 ND ND NR
5/21/96 46 65.2 13.0 42 69.8 45 70.5 NR
5/22/96 46 65.2 ND 44 69.5 45 72.0 NR
5/23/96 44 65.0 ND 48 71.2 ND ND NR
5/24/96 46 65.0 ND 51 75.0 46 71.0 NR
5/28/96 40 64.5 15.3 48 72.5 46 75.5 NR
5/29/96 45 64.8 ND 51 77.4 53 74.5 NR
5/30/96 41 68.2 13.0 53 74.0 57 75.0 NR
5/31/96 41 71.3 ND 53 74.0 51 77.9 NR
6/3/96 41 64.5 16.5 49 74.3 51 75.5 NR
6/4/96 41 66.0 ND 53 76.1 54 76.0 NR
6/5/96 40 65.5 ND 54 75.8 58 76.6 NR
6/6/96 40 65.0 14.2 55 76.0 56 77.0 NR
6/7/96 41 65.9 ND 58 75.0 60 76.2 NR

6/10/96 40 65.5 14.5 58 77.6 58 77.8 NR
6/11/96 41 65.5 ND 57 80.0 58 81.1 NR
6/12/96 41 66.0 ND 60 80.5 61 81.0 NR
6/13/96 41 65.5 18.5 63 80.4 65 81.0 NR
6/14/96 51 65.2 ND 60 80.5 61 80.5 NR
6/17/96 49 65.0 13.5 66 83.0 66 83.0 NR
6/18/96 51 68.8 ND 65 82.0 66 83.0 NR
6/19/96 47 64.5 ND 68 83.8 65 84.2 NR
6/20/96 47 64.7 9.0 68 94.0 69 94.5 NR
6/21/96 47 65.0 ND 53 82.5 55 83.0 NR
6/24/96 47 64.8 14.8 51 86.8 54 87.5 NR
6/25/96 47 64.9 ND 53 84.1 55 85.0 NR
6/26/96 43 66.2 ND 55 72.0 57 73.2 NR
6/27/96 47 68.6 14.2 52 73.5 56 74.8 NR
6/28/96 45 65.0 ND 52 70.1 55 71.3 NR
7/1/96 41 64.5 18.5 47 71.5 51 73.2 NR
7/2/96 71 64.9 ND 47 66.2 53 68.4 NR
7/3/96 68 64.9 ND 50 67.0 52 67.8 NR
7/8/96 64 65.3 14.5 48 66.5 44 68.2 NR
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TABLE 3-2

POND SLURRY AND TRENCH SLURRY 
QUALITY CONTROL DATA

Page 2 of 3

Pond Slurr f Trench Slurry

Date
Viscosity

(sec)

Unit
Weight

(pcf)

Filtrate
Loss

(cc/30 min 
A 100 psi)

Viscosity
#1

(sec)

Unit
Weight #1 

(pcf)

Viscosity
#2

(sec)

Unit
Weight »2 

(pcf)

Corrective
Action
Taken

Specification
Requirement >40 >64 <25 >40 >64 >40 >64

7/9/96 42 64.9 ND 50 68.2 51 69.0 NR
7/10/96 40 64.6 ND 48 67.3 51 68.1 NR
7/11/96 40 64.8 13.5 47 67.5 51 69.0 NR
7/12/96 40 64.7 ND 43 66.8 46 68.3 NR
7/15/96 55 64.9 15.0 44 66.7 48 69.2 NR
7/16/96 59 65.0 ND 44 66.1 46 66.9 NR
7/17/96 49 64.9 ND 44 66.5 50 67.8 NR
7/18/96 50 65.0 14.0 50 71.9 53 74.0 NR
7/19/96 105 65.1 ND 48 69.3 52 70.9 NR
7/22/96 NSA NSA ND 52 71.9 57 74.0 NR
7/23/96 47 64.6 ND 49 65.3 52 67.0 NR
7/24/96 42 64.2 15.8 42 65.1 47 69.2 NR
7/25/96 40 64.5 15.5 41 65.9 51 67.1 NR
7/26/96 44 64.7 ND 45 66.5 47 68.6 NR
7/29/96 44 64.8 ND 47 67.3 52 68.9 NR
7/30/96 49 65.0 ND 43 69.5 47 70.3 NR
7/31/96 44 64.8 ND 47 70.1 52 71.3 NR
8/1/96 42 64.1 15.5 48 67.1 53 69.9 NR
8/2/96 42 64.8 ND 48 67.8 53 69.4 NR
8/5/96 48 64.9 16.5 53 68.0 60 71.6 NR
8/6/96 42 64.8 ND 53 68.5 60 71.9 NR
8/7/96 43 64.5 ND 56 69.3 52 71.6 NR
8/8/96 40 64.2 16.4 52 69.0 56 70.8 NR
8/9/96 NSA NSA ND 78 71.2 94 71.8 NR

8/12/96 40 64.4 16.5 74 71.0 82 71.8 NR
8/13/96 40 64.2 ND 40 64.5 62 70.8 NR
8/14/96 40 64.3 ND 44 65.1 60 70.1 NR
8/15/96 41 64.4 15.5 43 65.0 49 65.8 NR
8/16/96 40 64.3 ND 48 65.8 44 66.1 NR
8/19/96 41 64.2 15.7 43 65.4 47 66.0 NR
8/20/96 40 64.3 ND 40 65.0 46 65.5 NR
8/21/96 41 64.4 ND 43 65.5 47 65.8 NR
8/22/96 43 64.5 10.5 42 65.8 41 66.7 NR
8/23/96 41 64.2 ND 48 65.1 59 69.7 NR
8/26/96 41 64.8 15.0 48 66.3 64 69.5 NR
8/27/96 41 64.4 ND 50 68.2 62 70.1 NR
8/28/96 40 64.3 ND 50 69.8 47 73.2 NR
8/29/96 40 64.2 15.8 52 71.8 46 75.0 NR
8/30/96 40 64.0 ND 51 71.5 80 73.2 NR
9/3/96 41 64.8 15.2 52 71.0 50 72.5 NR
9/4/96 41 64.4 ND 50 69.9 49 70.5 NR
9/5/96 42 64.6 ND 51 68.0 53 70.1 NR
9/6/96 NSA NSA ND 50 68.2 48 70.5 NR
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TABLE 3-2

POND SLURRY AND TRENCH SLURRY 
QUALITY CONTROL DATA

Page 3 of 3

Date

Pond Siurn Trench Slurry

Corrective
Action
Taken

Viscosity
(sec)

Unit
Weight

(pcf)

Filtrate
Loss

(cc/30 min 
e 100 psi)

Viscosity
#1

(sec)

Unit
Weight #1 

(pcf)

Viscosity
#2

(sec)

Unit
Weight #2 

(pcf)
Specification
Requirement >40 >64 <25 >40 >64 >40 >64

9/9/96 NSA NSA ND 48 68.8 50 69.6 NR
9/10/96 NSA NSA ND 63 77.4 ND ND NR

Notes:

(a) For samples S-7 to S-40, fines content is from the original sample. Permeability and unit weight data are from 
the remolded samples. Remolding was required to run the permeability tests (ASTM D-5084).

(b) Slump data were collected in the field and recorded in a notebook.
ND - Not detected 
NR - Not required 
NSA - No slurry available
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3.2 COVER SYSTEM

3.2.1 Performance Standards

The performance standards established in the CD and TRD for the cover system 

expansion are listed below. The expansion of the cover system shall:

• Be compatible with the existing cover system.

• Provide long-term minimization of infiltration throughout the expanded IRM 

area.

• Function with minimum maintenance.

• Promote drainage and minimize erosion or abrasion of the cover system 

material.

• Accommodate settling and subsidence so that the cover system’s integrity is 

maintained.

3.2.2 Compliance With Performance Standards

Compatibility. The expanded cover system used materials and lift dimensions 

similar to those used in construction of the existing IRM cover system. The GCL 

installed in place of silt is compatible with the silt layer (in terms of function and 

connection to the silt layer) and the other cover components.

Long-Term Minimization of Infiltration. Chemical migration would likely be the result of 

substantial surface water infiltration. The cover was designed to minimize surface 

water infiltration by using:
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• Grading and a surface water collection system that promote surface water 

runoff to Queen City Lake.

• A vegetative cover that reduces infiltration and promotes soil moisture storage 

and evapotranspiration.

• A synthetic liner and silt layer (or GCL) that impede stormwater infiltration into 

the underlying soil. The synthetic liner and silt (or GCL) combined with the 

underdrain system are designed to efficiently convey seepage off the cover 

system to reduce infiltration potential.

Maintenance Requirements. The cover system was designed to function with minimum 

maintenance. O & M requirements for the cover system described in Section 4.0 are 

not significant.

Drainage and Minimization of Erosion or Abrasion. The cover system was constructed 

to promote stormwater runoff. Slopes are typically gentle enough to minimize erosion 

in conjunction with the vegetative cover. Erosion control mat, rip rap, improved 

drainage swales, and culverts were provided to minimize erosion.

Accommodation of Settling and Subsidence. Settling and subsidence are not expected 

to significantly affect the integrity of the expanded cover system (i.e., damage the 

synthetic liner or silt layer). Most cover subsidence is caused by collapse of voids in 

underlying waste material (EPA 1990). The material underlying the cover system is 

clean fill, soil from the BDA, or geosynthetic material. Because soil was compacted in 

accordance with the project specifications and the geosynthetic materials were properly 

installed, settling and subsidence to degrees that are potentially detrimental to the 

integrity of the cover are not expected.

Specifications. The cover system was evaluated in accordance with quality control 

requirements presented in the specification (see the TRD Report, Appendix C,
Specification Sections 02200 and 02918) and met the specification requirements.
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Changes in the spedfications made during constnjction are described and justified in 

Section 2.0 of this Report.

3.3 DRAINAGE SYSTEM

3.3.1 Performance Standards

The technical performance standards presented in the CD for the drainage system 

include the following:

• The drainage system shall be integrated with existing drainage features, and 

the existing features shall be modified as necessary to accommodate 

anticipated changes in flow.

• The drainage system shall be reliable and shall function without excessive 

maintenance.

• The drainage system shall convey runoff to the Queen City Lake or the Main 

Gravel Pit Lake.

3.3.2 Compliance With Performance Standards

Integration with Existing System. The drainage system was designed to complement 
the existing drainage system. Additions to the existing drainage system included 

drainage swales and underdrains sized appropriately to collect surface water and 

seepage for discharge to Queen City Lake.

Maintenance Reguirements. The drainage system was designed to function with 

minimum maintenance. O & M requirements for the drainage system are described in 

Section 4.0.
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Drainage to Queen City Lake. The cover system was designed to drain to Queen City 

Lake (see drawing C-9 in Appendix A).

Specifications. The drainage system was evaluated in accordance with quality control 

requirements presented in the specifications (see the TRD Report, Appendix C,

Specification Sections 02200 and 02918) and met the specification requirements.

Changes in the performance specifications are described and explained in Section 2.0 

of this Report.
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4.0 OPERATIONS AND MAINTENANCE

This section presents the O&M Plan for the VBWS.

4.1 INSTRUCTION AND USER’S GUIDE

4.1.1 Facility Description

The VBWS at the site consists of three elements: (1) a vertical, 3- to 4-foot-wide SB 

barrier wall installed to isolate residual contaminated soil; (2) an expanded cover 

system over the area enclosed by the SB wall; and (3) a surface drainage system.

4.1.2 User’s Guide

This O&M Plan provides:

• Guidance for periodic site inspections.

• Descriptions of potential corrective actions.

The As-Built Record Drawings for the VBWS (Appendix A) describe the materials of 

construction, the configurations, and the functions of the various system components.

Most elements of the routine O&M Plan inspections can physically be undertaken by 

one person; however, a two-person inspection team is generally recommended for 
safety. Do not enter culverts, manholes, or catch basins without proper entry 

monitoring and safety personnel. Specific corrective action requirements will be 

developed based on the findings of the periodic monitoring events. Most maintenance 

is generally expected to require only hand tools and common earth-moving equipment.
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4.2 ROUTINE O&M

Routine O&M consists of inspecting the site, assessing potential changes in site 

conditions that may adversely impact proper functioning of the VBWS, and correcting 

deficiencies. Routine O&M involves:

• Security - Inspect for signs of unauthorized entry, vandalism, or compromise of 

the site perimeter fence integrity.

• Cover - Inspect for deterioration, vandalism, or other damage to the cover. 

Examine slopes for erosion, sliding, sloughing, cracking, or other signs of 

failure that may reduce the cover’s effectiveness. Identify eroded areas or 

distressed vegetation on cover.

• Drainage system - Inspect, test, and identify damaged, crushed, or clogged 

drainage courses. Visually assess accumulated material in catch basins and 

siltation barriers.

• Barrier Wall Maintenance - Because the cover system conceals the barrier 

wall, no inspections other than possible settlement inferred from ground 

subsidence are anticipated. Wall performance will be evaluated based on the 

results of groundwater level measurements and quality monitoring.

O&M activities will begin after final inspection of the completed VBWS. The Boeing 

Company O&M personnel will visit the site monthly for the first 2 years and 

semiannually for the duration of the O&M period. Additional visits will occur after a 

25-year, 24-hour storm event (3.6 inches of rainfall) or greater.

Table 4-1 summarizes the inspection/maintenance schedule for the site. Table 4-2 

presents a checklist of typical supplies that will be needed for each inspection. An 

O&M inspection report form is presented in Table 4-3.
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INSPECTION/MAINTENANCE SCHEDULE

System Item Frequency Potential Defect Repair
Site conditions Surface Monthly'*'; after 

25-year, 24-hour 
storm event

Accumulation of water, 
erosion features, 
subsidence

Repair structural 
degradation with soil 
and additional 
vegetation

Vegetation Monthly"' Disturbed benchmarks Replace/resurvey
benchmarks

Vegetation overgrowth Remove saplings
Site security Fences, gates Monthly"': after 

25-year, 24-hour 
storm event

Deterioration; vandalism Replace defective 
section

Locks missing/inoperable Replace lock
Signs destroyed Replace signs

Drainage
system

Drainage
pipes/culverts

Monthly"': after 
25-year, 24-hour 
storm event

Cracked or leaking pipes Replace defective 
pipe sections

Clogged drainage material Flush or replace 
drainage material

Underdrain
pipes

Monthly"'; after 
25-year, 24-hour 
storm event

Sedimentation clogging Vacuum and flush 
pipe

Discharge
points

Monthly"': after 
25-year, 24-hour 
storm event

Pooling or standing water Regrade or excavate

Cover system Cover Monthly"'; after 
25-year, 24-hour 
storm event

Erosion, settlement Replace with proper 
geotechnical 
material; replace lost 
soil and revegetate

Side slopes Monthly"'; after 
25-year, 24-hour 
storm event

Damage caused by 
burrowing animals, 
vegetation growth, or 
seismic activity

Replace damaged 
areas; re-evaluate 
vegetation cover

Sliding or sloughing Replace or mix weak 
soil with selected 
material; place fill 
material on toe; drain

Note:

(a) Monthly for the first two years and semiannually for remaining O&M period.
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TABLE 4-2

INSPECTION SUPPLIES CHECKLIST

SUPPLIES

Plan Set

Camera and Film

Measuring Rod

Measuring Tape

Orange Spray Paint

Lath and Surveyor's Ribbon

Traffic Posts and Caution Tape

Water Sounding Device

Assorted Tools (wrenches, hammer, screw driver, etc.)

Hose and Water Supply for Annual Underdrain Check

Waterproof Notebook and Pen

Personal Protective Equipment (as appropriate)

First Aid Kit

Flash Light

Health & Safety Plan

Inspection Form

Confined Space Entry Equipment (if appropriate) 
Extraction Harness and Rope
Air Monitoring Instrumentation
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O&M INSPECTION REPORT 

QUEEN CITY FARMS 
VERTICAL BARRIER WALL SYSTEM 

OPERATION AND MAINTENANCE

Inspection Date:_ 
Personnel: ____

ITEM ITEMS TO MEASURE OR NOTE
OBSERVED

CONDITIONS/MEASUREMENT
MAINTENANCE OR CORRECTIVE 

ACTION REQUIRED
1. Site Conditions
Accumulation of water If present, where?

Erosion
Isubsidence

If present, where?

If present, where?

Fissures If present, where?

Disturbed benchmarks Which benchmarks are disturbed?

Vegetation Overgrowth If present, where?

2. Site Security

Fences Location of deterioration or vandalism

Gates Are gates operable?

Locks Missing or not functioning?

Signs Signs destroyed or vandalized?
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O&M INSPECTION REPORT 

QUEEN CITY FARMS 

VERTICAL BARRIER WALL SYSTEM 

OPERATION AND MAINTENANCE

Inspection Date: _ 
Personnel:____

ITEM ITEMS TO MEASURE OR NOTE
OBSERVED

CONDITIONS/MEASUREMENT
MAINTENANCE OR CORRECTIVE 

ACTION REQUIRED
3. Drainage System

Central Surface Drainaae Svstem

Range of depth of sediment accumulation. 
Area and depth of high sediment build-up.

18" half culvert that runs east-west down the 
center of the west half of the cover.

6.5' swale south of the central 18" half culvert 
that runs parallel and then turns to connect to 
the half culvert.
—

Range of depth of sediment accumulation. 
Area and depth of high sediment build up.

Catch basin at intersection of swale and half 
culvert near Queen City Lake.

Depth of sediment

Central Subsurface Drainaae Svstem

Does water flow freely?

|a 6" perforated corrugated pipe runs 
approximately the same path as the half 
culvert and the swale and discharges into 
same catch basin.

Pour clean water into the cleanout for the 
north subsurface drain and observe flow at 
discharge.

Pour clean water into the cleanout closest to 
the catch basin for the south subsurface drain 

||and observe flow at discharge.

Does water flow freely? 1
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O&M INSPECTION REPORT 
QUEEN CITY FARMS 

VERTICAL BARRIER WALL SYSTEM 
OPERATION AND MAINTENANCE

Inspection Date: ^ 
Personnel:

ITEM ITEMS TO MEASURE OR NOTE
OBSERVED

CONDITIONS/MEASUREMENT
MAINTENANCE OR CORRECTIVE H 

ACTION REQUIRED H
South Surface Drainaae Svstem

10' swale at south side of cover system. Range of depth of sediment accumulation. 
Area and depth of high sediment build-up.

Culvert inlet structure from swale. Depth of sediment at entrance and in pipe.

Pour clean water into culvert manhole and
1 observe flow at discharge.

Does water flow freely?

Culvert manhole. Sediment depth? 1
Catch basin cover at southeast comer of 
cover.

Sediment depth?

6.5' swale that wraps around east end of cover 
system west of steeper grade and parallel 
swale.

Range of depth of sediment accumulation. 
Area and depth of high sediment build-up.

p.S' swale that extends from the southeast 
corner of the cover to the middle of the north 
side.

Range of depth of sediment accumulation. 
Area and depth of high sediment build-up.

North and East Subsurface Drainaae Svstem
|a 6" perforated PE pipe extends from the 
catch basin at the southeast corner of the 
cover system around the cover to the north 
central end of the cover and discharges into 
the half culvert.
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O&M INSPECTION REPORT 
QUEEN CITY FARMS 

VERTICAL BARRIER WALL SYSTEM 

OPERATION AND MAINTENANCE

Inspection Date: ^ 
Personnel:___

ITEM ITEMS TO MEASURE OR NOTE
OBSERVED

CONDITIONS/MEASUREMENT
MAINTENANCE OR CORRECTIvf^ 

ACTION REQUIRED ||
Pour clean water into cleanout closest to 
discharge to half culvert, and observe flow at 
discharge.

Does water flow freely?

A 12“ PVC pipe runs parallel to the north side 
of the cover system and discharges into
Queen City Lake.

Condition of energy dissipator?

Catch basin and manhole near northwest 
corner of cover system

Sediment Depth?

4. Cover system

Settlement If present, where?

Damage caused by burrowing animals If present, where?

Fissures If present, where?

Side slopes sliding or sloughing If present, where?

Seismic activity damage If present, where?

Frequency; All items shall be performed monthly for the first two years and semiannually thereafter, and after each 25-year, 24-hour storm event (3.6 inches of rainfall).
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4.3 SECURITY MAINTENANCE

The site perimeter fence will be inspected and maintained. The inspector will walk 

along the fence line and check for loose fencing and poles and assess the overall 

condition of the fence. Deteriorated or vandalized fencing will be replaced, and fence 

fabric will be tied securely. Loose fence poles will be identified for replacement or 

repair. The gates will be inspected for integrity. Problems noted during the inspections 

will be documented in the O&M report.

4.4 COVER MAINTENANCE

4.4.1 Vegetation

The site is vegetated to minimize erosion. The site was seeded with low- growing 

grasses with shallow root. The cobble layer under the vegetative cover layer is 

intended to prevent deep root systems from penetrating the cover and to prevent 

burrowing animals from damaging the cover.

Over time, the deep root systems of larger indigenous plant species could penetrate 

the cobbles and compromise the cover. Therefore, these larger indigenous species 

must not be allowed to grow on the cover. Vegetation maintenance will include the 

removal of saplings and other large plant species.

Areas of the cover system where vegetation becomes distressed, dies (other than 

annual cycles) or is removed by erosion will be restored by adding silty sand and gravel 

(as needed) and reseeding according to the original specifications. Problem areas may 

require supplemental erosion protection to ensure a durable vegetative cover.

Watering is not required, except to help establish revegetated areas.
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4.4.2 Erosion

The cover and drainage swales will be inspected for signs of excessive erosion that 

may expose underlying material (i.e. cobble layer), permit excessive infiltration of 

stormwater, or promote continued erosion (i.e. lead to exposure of the PVC 

geomembrane). The side slopes of the cover system will be inspected to confirm slope 

stability. Possible slope failure may be indicated by downward movement (sliding or 

sloughing) of the soil. If slope failure is detected during site visits, the area affected will 

be roped off immediately to prevent access to the area. Eroded or damaged areas will 

be repaired to restore the cover system to its original condition.

4.4.3 Settlement

The cover system is not expected to experience significant differential settlement. 

Excessive differential settlement may result from consolidation of the fill material, which 

would damage the cover system components. A relative vertical displacement 

sufficient to crack the surface between two adjoining areas of the cover will be 

considered excessive and detrimental. Areas and amounts of settlement will be noted 

during each site inspection. Corrective actions, such as repair or replacement of the 

cover in the areas of settlement, will be taken if settlement that is potentially detrimental 

to the cover system performance should develop.

4.4.4 Seismic Damage

Following seismic activity, the cover system will be inspected for cracking and slope 

failure. Damaged areas will be repaired to restore the cover system to its original 

condition.
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4.5 DRAINAGE SYSTEM MAINTENANCE

Stormwater drainage systems will be inspected to ensure proper functioning. Swales or 

berms over and adjacent to the cover system will be inspected for signs of erosion, 

sedimentation, or blockages that may require corrective actions. Following storm 

events, drainage pipe outlets will be observed for ponding or inadequate drainage that 

may cause water to back up into the pipe.

Catch basins and manholes will be inspected for accumulated debris and will be 

cleaned out when appreciable debris/sediment accumulation is noted. Culverts will be 

checked for cracks or leaks and repaired or replaced as appropriate.

Cobble/silt barriers along the cover and perimeter drainage swales will be inspected for 

silt accumulation and cleaned out periodically to assure proper function.

Each underdrain will be tested by discharging water into the cleanout nearest to the 

drain discharge, flooding the underdrain with clean water, and checking the underdrain 

discharge to assure that it is flowing. Blocked or severely constricted underdrains will 

be cleaned out either by flushing or using a rotary mechanical clearing device.

4.6 RECORDS AND CORRECTIVE ACTION

O&M activities, including the results and observations of each O&M inspection, will be 

recorded and maintained by The Boeing Company. O&M reports will document the 

following:

• Observations made during scheduled inspections. The conditions, 

measurements, and actions taken during the inspections will be recorded.

• Changes in site condition from previous site visits.
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Maintenance and corrective actions implemented.

• Photographs from the following locations:

From the top of the east cut bank looking from VBWS TP 3 to 4 (see 

Construction Plans and Details).

From the top of the east cut bank looking from TP 3 to 2.

Panorama from the top of the west side of the east cut of the entire 

site.

Standing on Point 0 looking at TP 9.

Standing at the top of the upgradient diversion half culvert looking 

down the ravine to the west.

Culvert entrance to the culvert southerly of TP 9.

Outlet of westerly culvert into Queen City Lake.

Catch basin near TP 6.

Outlet of catch basin near Point 6 into Queen City Lake.

Outlet of “upgradient drainage system” into Queen City Lake.

Catch basins southwesterly of TP 0.

Other spedfic maintenance items identified.

Original reports will be available within 90 days after the inspection date. The Boeing 

Company will submit the records of the site inspections to EPA.

If deficiendes are noted during inspections, corrective action will be implemented. A 

plan and schedule describing the corrective action(s) to be implemented will be 

submitted to EPA within 90 days after the deficiency was identified. Emergency 

situations will be immediately brought to the attention of the appropriate 

persons/agencies.

FINAL
January 1998 956052.01
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4.7 POTENTIAL OPERATING PROBLEMS

Potential site conditions that may trigger corrective action include, but are not limited to, 

the following (these conditions are also summarized in Table 4-3);

• Pooling of water on the surface of the cover system and in the vicinity of 

drainage discharge points.

• Excessive growth of vegetation.

• Deterioration or vandalism of locks, benchmarks, or signs.

• Clogging of drainage pipes.

• Cracked or leaking drainage pipes.

• Slope instability.

• Erosion or settlement of cover system.

• Damage caused by burrowing animals or seismic activity.

4.8 SAFETY CONSIDERATIONS

Inspectors will read the current site Health and Safety Plan.

An appropriate confined space entry procedure will be established when entering 

manholes.

During inspections, special caution will be taken to account for changes in site 

conditions that might may have occurred between inspections.

FINAL
January 1998 956052.01
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5.0 CERTIFICATION

To the best of my knowledge and belief, the Vertical Barrier Wall System Project 

(Project) at the Queen City Farms, Inc. Superfund site (Site) was completed 

substantially in accordance with the requirements of the design plans and 

specifications, including design modifications during construction. The Project was 

completed using the standard of care as practiced in the State of Washington for 

construction of this type. To the best of my knowledge and belief, the Vertical Earner 

Wall System, including the vertical barrier wall, cover system, and surface water 

collection system, meets the construction-based performance standards as required by 

the 8 November 1993 Consent Decree for the Site.

EXPfRES: 12/19/ / V77
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Appendix A
As-Built Record Drawings



The As-Built Record Drawings are bound under separate cover.
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Appendix B
Design and Specifications Modifications



W W •• » "

DESIGN/SPECIFICATION MODIFICATION
kECEIVED 

tkzc:e!M” cc::'-.
FORM

PROJECT: Queen Gitv farms - Vertical Barrier
OWNER: Boeino
LOCATION: Made Valiev. WA

CONTRACTOR: Havward Baker. Inc.

Tvcr*. , ..
MODIFICATION NUMBER

of MODIFICATION: Throughout cover system expansion.

MODIFICATION MADE: Change TRD soedfication Section 02200 bv modifying
Paragraph 2.03. and adding new Paraoraph 3.07. Refer to attached letter dated 25 July 
1996. : ------------------ -—

NAME
APPROVED BY DESIGNER:

company DATt
ACKNOWLEOGED BY OWNER; ^ A

name
0^/a/^ ■ Y/ OCr 

COMPANY OATE

RECEIVED BY CONTRACTOR: 6^(rx. , 7‘ZC . 94

name company date

ACKNOWLEDGED BY EPA: £P/i^ S/£>/li.

REMARKS : ^ k
name company

a-V\7u-.U«=>.(i r.ov^ r S
DATE

ATTACHMENTS: Kennedv/Jenks Consultants' letter to Havward Baker and Boeing dated
g,5 July 1996; Hong West & Associates Laboratory Testing Results Report No. 1 dated 
January 2.1996 ^—-------------------------

• w.\86\S66052.02'rormZdoe
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The Boeing Company acknowledges and approves Design/Specification 
Modification Number 1 under the following conditions:

1) The cap silt meets the material, placement, and CQC specifications 
presented in the attached Colder Associates memo dated July 31, 1996 
(ref. #963-1360,100) and the proposed construction quality assurance 
program presented in the Hayward Baker letter dated July 12, 1996 (?) 
(doc. haywardb/misc/cqc.doc).

2) The cover material currently placed over the soil bentonite backfill from 
approximately Sta. 17-1-00 to Sta. 21 +35 be removed and placed as fill 
outside the trench alignrrtent.

3) There is no addional cost to The Boeing Company as a result of these 

proposed modifications.

,.o ^/c /"r4



HAYWARD BAKER
A Keller Company

BOEING - Queen City Farms Remediation Project
Job Number 53099
22715 SE 168th Way-
Maple Valley, WA 98038
Phone (206)391 -6607
Fax (206) 391 - 9588

June 12.1996

To: Brian Anderson, Boeing

c:\haywardb\misc\cqc.doc

From: Fritz Achhomer, Hayward Baker, Inc.
John Norris, Kennedy/Jenks Consultants

RE: Construction Quality Control - Silt Layer

This letter presents a proposed construction qualrty control (CQC) program for the siH layer at the 
Queen City Farms Superfund Site. This CQC program is based on the requirements presented 
in the Golder Associates memorandum dated 31 July 1996 (The memo") and our meeting with 
you on 31 July 1996.

Hayward Baker proposes to provide silt meeting the material and placement requirements 
presented in the memo. However. Hayward Baker proposes to use equipment other than the 
wedge-foot compactor identified in the memo. Golder Associates will evaluate the equipment 
proposed for compaction.

Hayward Baker, Kennedy/Jenks Consultants, and Hong West and Associates propose to provide 
full-time CQC as follows:

• Christopher Kovac or another identified Hayward Baker representative will observe 
placement of the silt material to assess compliance with requirements for lift thickness, 
absence of deleterious material, presence of oversized particles, and protrusion of items 
greater than 1/4-inch above the final surface of the silt cover. Kennedy/Jenks Consultants 
also will provide these services (when not provided by the Hayward Baker representative) 
during their periodic inspections. In addrtion, Kennedy/Jenks Consultants will review 
material testing results as available.

• Hong West and Assodates will test materials according to the frequency and test methods 
described in the memo. However, we propose changing the moisture-density test frequency 
to once per 500 cubic yard (as described in the earthwork spedfications contained in the 
Task Remedial Design Report) after five tests. This change is based on the assumption that 
these initial test results will meet the test standard. If the initial test results do not meet the 
test standard, we will use the test frequency spedfied in the memo or another frequency that 
is mutually agreeable.

ELLER



HAYWARD BAKER
A Keller Company

BOEING - Queen Qty Farms Remediation Project
Job Number 53099
22715 SE 168th Way
Maple VaDey.WA 98038
Phone (206)391-6607
Fax (206) 391 - 9588

Hayward Baker and Kennedy/Jenks Consultants are confident this CQC program will provide 
adequate inspection to ensure that the silt meets the requirements presented in the memo. 
Please call us if you have any questions.

Sincerely.

4 ^
Fnz Achhomer 
Project Superintendent 
Hayward Baker

John Norris 
Vice President 
Kennedy/Jenks ConsuKants

<lELLER
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MEMORANDUM

TO: B.Anderson (Boeing) ,

W.C. Adams (Colder Associates)

July 31,19%

FR:

RR: DRAFT MATERIAL SPECIFICATIONS FOR SOIL 
COVER, BOEING QUEEN CfrY FARMS

Our ref %3-1360.100

We understand that Kennedy-Jenks has proposed an addendum tn change die original 
specifications for the silt cap material on the Boeing, Queen City Farms project. Tlie material 
proposed for use as the replacement .soil cover appears to be adequate for the intended use 
provided that the following material and placement specifications are met:

Material

Minimum 85 percent passing the Nn. 10 sieve
Minimum 70 percent passing the No. 200 .sieve
No "oversized" particles greater than 3 inches in maximum dimension
The PI shall be ^4, and moisture reamditinning may be necessary if the PI is greater than 15
The material shall be free of organics, debris, and other deleterioas material

Placement

• Compact to at least yu percent maximum dry density as determined by ASTM D 698
• Moisture aindition to a moisture content gmater than the optimum moisture content as 

determined by ASTM D 69H
• Place in loose lifts that arc no greater than 8 inches thick and compacted as described above.
• Compaction shall be performed using a self-propelled, wedge-foot compactor such as a CA T 

815 or equivalent
• The final surface shall be aimpneted with a smooth-drum roller to produce a smootli finished 

surface free of irregularities greater than 1/4 inch
• No rocks or other protrusions shall extend greater than 1/4 inch above the final surface of soil 

cover.

CQC

• Tlie contractor shall provide full-time CQC observation and testing while placement of soil 
cover material is occurring

• Tlie CQC testing frequency shall be as follows:
• Moisture-density (ASTM D 2922 (nuclear testing methods)), tested after placement of 

every lift and 1 per 10,000 ft^ per lift (minimum)
• grain-size (ASTM D422) 1/1000 cy
• Proctor (ASTM D1555T 1/1000 cy
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25 July 1996

Kennedy/Jenks Consultants
Engineers and Scientists

530 South 336th Street 
federal Way. Washington 96003 

206-674-0555 (Seattle) 
206-9e7-6688 (Tacoma) 

FAX 206-952-3435

Mr. Fritz Achhomer
Hayward Baker
Queen City Farms Project Site
22715 SE 168th Way -
Maple Valley, Washington 98038

Mr, Steven Tochko. P.E.
The Boeing Company 7 -
Queen City Farms Remediation Project ■- -
22715 SE 168th Way ■; ""i ■
Maple Valley, Washington 98033 ;;

Subject: Modification to Cover System Silt Spedficalion
Vertical Barrier Wall System (VBWS) TRD 
Queen City Farms, King County. Washington 
K/J 966052.02

This letter addresses modifications to Parts 2 and 3 of Spedfication Section 02200 of 
the subject TRD. Silt material available from siltation basins at the Stoneway gravel pH, 
adjacent to the Queen City Farms site, was identified during the VBWS design phase 
as a potential source of suitable material for the base layer of the cover system 
expansion. Samples of the ‘Sioneway siir material were submitted to Hong West &
Associates for laboratory testing during the design phase. The samples were collected 
directly from a siltation basin. Testing included: moisture content (ASTM D 2216), 
grain size analysis (ASTM D 422), Atterberg Limits (ASTM D 4318), molsture/density 
relationship (ASTM D 698), and soil-geosynthetic interaction (ASTM D 5321). The 
results of these tests (copy attached) compared favorably with the spedfication for the 
•Ml Baker siir material originally used for the IRM cover system, and the values 
obtained were incorporated into the design analyses.

Recent grain size analysis of the Stoneway silt removed from the siltation basins and 
stockpiled indicates that 100 percent of the available material will not pass the #10 
sieve, as currently spedfied. The oversized material is mostly well-rounded gravel arrd 
smaller cobbles. The specification modifications presented herein are intended to 
define conditions that allow for the use of the available Stoneway silt material, without 
compromising the cover system design.
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Kennedy/Jenks Consultants

Mr. Fritz Achhomer, Hayward Baker 
Mr. Steven Tochko, Trie Boeing Ck5mpany 
25 July 1895 
Page 2

DISCUSSION

Trie silt layer serves several important functions in the cover system design: (1) It 
provides a stable foundation layer for placement of subsequent layers of cover 
material. (2) It provides a relatively 'smooth' (or defect-free) surface for contact with the 
PVC geomembrane, and (3) it provides a relatively low-permeability buffer material 
beneath trie PVC geomembrane. As long as the percentage of coarser material in the 
Stoneway silt remains low enough that any gravel or cobbles are matrix supported 
(suspended in a matrix predominated by fines), the material properties governing 
functions (1) and (3) above will remain essentially the same as those determined during 
design phase testing, and used in the design analyses. Ensurir>g that function (3) is 
maintained will require that no materials that could puncture, abrade, or otherwise 
damage the integrity of the geomembrane (i.e., “deleterious material’), be permitted to 
remain on the surface of the final silt lift.

SPECIFICATION MODIFICATIONS

Modify Paragraph 2.03 of Section 02200 to read:

'2.03 SILT

A. Sift used for the sill layer under the PVC geomembrane and for fines 
within the Soil Bentonite (SB) slurry wall backfill material shall meet the 
following gradation:

Sieve Size

#10
#200

Percentage Passing fbvweiQhtI

85
70

Oversized material shall be limited to 6 inches in maximum dimension.

Perform grain size distribution test (ASTM D 422) for each 1,000 cubic 
yards of material used for cover construction. The plastidty index of the 
silt used in the final cap shall be no less than 4. The silt shall be free of 
organics, debris, or other deleterious material.'
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Kenned^enks Consuttanis

Mr. Fritz Achhomer, Hayward Baker 
Mr. Steven Tochko. The Boeing Company 
25 July 1996 
Page 3

Add Paragraph 3.07 to Section 02200:

“3.07 PLACEMENT OF SILT COVER

A. Following placement of the final lift of cover silt, visually inspect the silt 
surface over which the PVC geomembrane will be Installed to ensure that 
it is free of materials that may damage the PVC geomembrane. Remove 
alt gravel and cobbles that are protruding or have large exposed surfaces. 
Remove any exposed gravel or cobble having angular or subangular 
surfaces. Fill cavities/dislurbed areas created at locations where gravel 
and cobbles are removed with silt material that is free of gravel and 
cobbles. Compact silt layer to a minimum of 90 percent of the maMmum 
dry density as determined by ASTM 0 698, and test in accordance with 
Paragraph 3.04 of this section.’

These modified specifications are consistent with the intent of the extended cover 
system silt layer design presented in the 100 percent VBWS TRD submittal. Please 
contact us at (206) 874-0555 if you have any questions or require additional 
information.

Very truly yours, 

KENNEDY/JENKS CONSU

ti
Richard C. Guglomo, P.E. 
Chief Engineer

RCG/JEN:nd
7rcfl1L.doc

TANTS

John E. Norris 
Vice President

mm.
11523

|cyweB:i2n»
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iTinnUUai
+IONGWEST
JfASSOOATES, INC.

Geotechn;C2i Er.gineering 
Hydrogeology 
Gecenvironrr,er.(ai Services 
Testing i Inspeabn

RECEIVED

JAN h - 1996
K/J No/FIl* 
Rout*
Return Tc/Oy.

LABORATORY TESTING RESULT SUMMARY
QUEEN CITY FARMS PROJECT
HWA Project No.; 95163
Report No.1
January 2,1996

Prepared for

Kennedy-Jenks Consultants, Inc.
5130 Neil Road, Suite 300 
Reno, Nevada 89502

Attention: Mr. Eric Rehwold, PE

In accordance with your request, Hong West & Associates, Inc., has undertaken and 
completed a testing program outlined by Mr. Eric Rehwold of Kennedy-Jenks 
Consultants, Inc., on the specified soil samples submitted for testing during the Queen 
City Farms Cover Project. Herrin, we present the results of oui laboratory analyses. 
The samples were submitted by Mr. John Norris firom the Federal Way Washington 
office of Kennedy-Jenks Consultants. Inc, The tesring was conducted in accordance 
with the clients request and the following specifications. The soil/geosynthetic shear 
testing was conducted by HWA’s subcontractor GcoSyntec Consultots of Atlanta, 
Georgia. The test results are summarued on the accompanying data tables and data 

curves.
Moisture Content: The moisture content of the submitted soil sample was determined 
in general accordance with ASTM D 2216.

Grain Size Analysis: The grainsizc distribution for the submitted soil sample was 
determined in general accordance with ASTM D 422 (wash sieve method). The results 
are presented on the attached grain site distribution curve.

Atterberg Limits: The liquid limit, plastic limit and plasticity index of the submit^ 
soil sample was determined m gen€^al accordance with ASTM D 4318. The data is 

summarized in Table 1.

Moisture/Density Relationship: The moisture/density relationships were determined foe the 
specified soH sample in general accordance with ASTM D 698. The data is summarized in 
Table 1 and presented on the attached data curve.

19730-64th Avenue West 
Lynnwood. WA 98036-5904 
Tel. 206-774-0106 
Fax 206-775-7506
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JimuLiy 2, 1996 
Ewa Project No. 95163

SoU-Geosynthetic Inl£ractlon Testing:; The shear resistance of geosynthetic against 
soil was dctcnnined in general accordance with ASTM D 5321 by HWA subcontractor 
GcoSyntcc Consultants, Inc. As requested by the client, testing was conducted between 
the submitted lean clay soil and 30 mil, PVC gcoraembrane samples. The clay was 
compacted at optimum moisture content to 90% of its' laboratory maximum dry density 
per ASTM D 698. After positioning the gcomcmbrane on the compacted soil the 
samples were soaked and consolidated under the ^propiiatc normal load (either 250, 
500,1000 and 2000 psf). To approximate “drained" conditions the shear rate was 
estimated using consolidation data and procedures outlined in ASTMD 3080(Note 9), 
The testmg procedure is more fully described in the accompanying report produced by 
GcoSyntec Consultants, Inc. which is attached.

This testing program was conducted in general accordance with the above mentioned 
procedures. These tests were conducted for the exclusive use and interpretation of the . 
client and their engineers utilizing the generally accepted laboratory procedures. 
Experience has shown that test values derived by these standard methods vary with each 
rcprcseiuativc sample. HWA has no knowledge with regard to the extent and quantities 
of materials these samples represent. HWA has no specific knowledge with regard 
the field sampling procedures, the lateral variability of geologic materials on site or the 
possible quantities of material these samples represent. No warranty, expressed or 
implied is made.

Thank you for this opportunity to serve you. Should you have any questions regarding 
these results please do not hesitate to inquire.

Respectfully Submitted,

HONG WEST & ASSOCIATES, INC.

Steven E. Greene 
Soil Laboratory Manager

cc; Mr. John Norris Kennedy-Jcnks/Federal Way, Washington



Jaauary2, 1996 
HWA Project No. 95163 HHONGWEST

IcASSOCIATES. INC.

Queen City Farms Cover Project 
HWA Project No. 95163. Report No. 1 

January 2,1996 
Laboratory Testing Summary 

TABLE 1

Sample
Designation

Soil
Classification

Atterberg
Limits

Moisture-
Density

Relationship

Soll-
Geosynthetic

Shear''

ASTM D 2487 ASTMD4318 ASTM D 698 ASTM D 5321

S-1 CL

LL« 35.7% 
PL= 22.8%
PI* 12.9%
As Received 
Moisture* 

35.0%

Laboratory
Maximum

Dry
Oenshy* 111.8 
pcf@ 17.1% 

Moisture.

phi* 28*

a* S3 psf

1. Se« »tt«ched report from GcoSyntec Conswitants, Inc., for additional information.
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HONG WEST & ASSOCIATES, INC. 
GRAIN SIZE DISTRIBUTION

Pro(ed: Queen Ci*y Forms 
Location: King County, 
Proi«ct Numbsr: 95163  
Dote Tested:U/l7/95

Proposed Use: Cover soil^ 
Somple Number; S-1

Remarks;JOllve brown. Leon CLAY with sond^.X9A:). 

AHerbcrg Lirnits: LL= 35.7
PL-. ^2..8..p.erce,nt__

Somple Description:

Gravel;___
Sand;
Fines:

16.5
80.4.

Pl= 12.9_.percent

3/8 3/^ 13/223100 10 <0 so 10 1* <0

0.001 grain size - MILLIMETERS

: j
: i-

: i-

__________________
Clay Silt Sand Gravel ; i :

r,r» 1 c<^» *
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H^nr. West * Associates

, G«o»echnicol Enflin**nnfl - HydK>Q*otogy________________

COMPACTION TEST RESULTS

__
•

Job Number --------------
____ n/ir;/Qt By:__ SE--------

□ate 1 esteo.. ■ i------- '

Attention:Jir. iTohn NorriS- —

S4fnpl« Numbar:
TFS No.:

oarnp*^ 1'iwM‘w-- •Simpl. L«.li<.»:fiSi3MEia2.a&!ii£?^
... __ 1 <>*1Sampl. Ctotf,plio«-.ai2SJ2B!ffiiagaiJl4i. 

sand (CL)J--------- ^---------------------

Maximum Dry D«nsiV-iil-iS^-------

Optimum Moistura Contant-.JT.ii. 

Natural Moisture Content JiiQ-

fTRill!’.tijp!

Compaction Standard: JSttL2.-^2fi-

II i>;

'll!'Hi, iSi

Hammer Weight:. 

Hammer Drop:.

5 Its.

1^_ins.

No. ol layers: _L

I 1

Hi

Number o< blowVtayer._^ 

Diameter ol mold:_----------- ins.

Volume of mold:.
1/30 c-.’it.

i;

i'l
':lf

10 « »
__________Moisture Content —

All um e«ior<T..e i« .ceorO.ne. AST>^

: •

[ ■
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Interface Direct Shear Testing

Prepared for

HONG WEST & ASSOCIATES, INC.

GaoSyntec Consultants 
5775 Peachtree Dunwoody Road, Suite 11D 

Atlanta, Georgia 30342
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GeoSyntec Consultants

Son-CeotyBthetic Ifltera«ion 
•TVuinf 1 jhnr>tery 

5775 Peachote Dvnwoody RoafL Suite 11D 
Athati.CeofxU 303-Q • USA 

T>1. (404) 705-9500 • Fm (404) 705-9300

21 December 1995
Mr. Steven E. Greene
Manager, Laboratory and Field Services
Hong West Sc. Associates. Inc.
19730-64ih Avenue West 
Lynnwood. Washington 98036-5904

Subject: Fixal Report
Inierface Direct Shear Testing 
Queen City Farms Project 
Hong West Project No. 95163

Dear Mr. Greene:

GeoSyntec Consultants (GeoSyntec) is pleased to present the enclosed final repon on the 
interface direct shear testing performed for Hong West & Associates. Inc. (Hong West) for the 
Queen City Farms projea. Hong West Project No. 95163. The testing program was conducted 
in accordance with the test procedures defined in the 17 November 1995 lencr prepared by Mr. 
Steven E. Greene of Hong West and transmitted to Mr. Robert H. Swan, Jr. of GeoSyntec. 
All of the testing was conducted at GeoSyntec's Soil-Geosynthetic Interaction Testing 
Laboratory located in Atlanta, Georgia.

GeoSyntec appreciates the opportunity to provide laboratory testing services to Hong West 
for the Queen City Farms project. Should you have any questions regarding the enclosed 
repon, please do ngt hesitate w contact any of the undersign^.

Sincerely,

-^4

Zehong Yuan/^.D., P.E. 
Assistant Program Manager

Roben H. Swan, Jr. 
Laboratory Manager

/

Enclosure

Gary R. Schmertmann, Ph.D.. P.E. (Georgia) 
Senior Project Engineer

GLI3962/SGI95385
Corponu Office;
«21 N.W. 53nl S«« • Suite <50 
Boca lUioa. Flocida 334T7 • USA 
TeL (407) 995-0900 • Fax (407) 995-0925

Xetlooal Offices;
Atlanta. GA • Awiin. TX • Boca Raton. FL • Chicajo. E. • Columbia. MD 

Hundnjton Beach. CA • San Antonio. TX • Walnut Cic^ CA 
BruueU, Bclpum • Nanc)r. France

•CKUSWjaaOrOAXi @

Laboratories: 
Atlanta. CA 

Boca Raton, FL 
Huotinjtoa Beach. CA



Prepared for

Hong West & Associates, Inc. 
l9730-64th Avenue West 

Lynnwood, Washington 98036-5904
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1. LNTRODUCTION

This report was prepared by Mr. Robert H. Swan, Jr. and Dr. Zehong Yuan, P.E. 
(Georgia), both of GeoSyntec Consulranis (GeoSyntcc), Atlanta, Georgia. The repon was 
reviewed by Dr. Gary R. Schmermiann. P.E. (Georgia), also of GeoSyntec. in accordance widi 
(he internal peer review policy of the firm. The laboratory testing program described in this 
report was performed at the request and authorization of Mr. Steven E. Greene of Hong West 
<k Associates. Inc. (Hong West). Lynnwood, Washington.

Hong West authorized GeoS>ntcc to undertake a laboratory testing program ro evaluate 
the shearing resistance of the interface between a site soU and a gcomembrane for the Queen 
City Farms project. Hong West Project No. 95163. GeoSyntec understands that ihe sample 
preparation procedures and testing conditions used in the testing program were selected by Mr. 
Greene of Hong West to model anticipated field coiuhtions. All of the laboratory testing was 
conducted at GeoSyntec’s Soil-Geosynthetic Interaction Testing Laboratory located in Atlanu. 
Georgia.

2. TESTING PROGRAM

2.1 ScQpg

The testing program consisted of an interface direct shear test series. The interface direct 
shear test series consisted of four tests.

2.2 Testino Methods

The interface direct shear tests were performed in general accordance with the i^crican 
Society for Testing and Materials (ASTM) Standard Test Method E> 5321. ’Determining the 
Coefficient of Soil and Ceoiynthetic or Ceosynihetic and Ceosyruhenc Friction by the Direa 
Shear MeihodT. The tests were conducted in a large direa shear device containing an upper 
and lower shear box. The upper shear box measmes 12 in. by 12 in. pOO mm by 300 
in plan and 3 in. (75 mm) in depth- The lower shear box measures 12 in. by 14 in. (300 mm 

by 350 mm) in plan and 3 In. (75 mm) in depth.

OLI39<52/SGl95385
95.12.21
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2.3 Geosvnthetic and Soil Materials

The geosynthetic and soil materials used in the testing program are presented in Appendix 
A. All of the test materials were provided to GeoSymec by Hong West. A concrete sand was 
provided by GeoSyntec to fill the lower shear box and serve as a bedding layer below each test 
interface in the interface direct shear tests.

2.4 Test Configuration and Procedures

The configuration of the test specimens and the specific test procedures used to conduct 
each of the interface direct shear tests art presented in Appendix B. GeoSyntec understands 
that the test procedures and test conditions were selected by Hong West to model anticipated 
field conditions.

3. TEST RESULTS

The total-stress shearing resistance was evaluated for each applied notmal stress. The test 
data were plotted on a graph of shear force venus horizontal displacement. The resulting plots 
are presented in Appendix C. The peak value of shear force was used to calculate the peak 
shear strength. For this repon, the residual shear strength was calculated using the stabilized 
post-peak shear force measured at the end of each test. No area concction was used when 
computing normal and shear stresses because each test was performed using a constant effective 
sample area (i.e.. the area of the geomembrane specimen was larger than that of the upper shear 
box).

Tlic calculated shear strengths were ploued on a graph of shear stress versus normal stress 
and the results were used to cN'aluate total-stress peak and residual strength envelopes. A best- 
fit straight line was drawn through the data points from the test series to obtain total-stress peak 
and residual friction angles and adhesions. The coefficient of correlation (R^, a standard 
statistical indicator of how well the best-fit line matches the test data, was obtained for each 
best-fit line. The summary plots of shear stress versus normal stress for the test series are also 
presented in Appendix C. The friction angles, adhesions, and R- values derived from the 

plotted test results are presented in Table 1.

CLI3W2/SG19J385 95.tZ.21
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For the test series, it is noted that the rcponed adhesion is the shear stress axis intercept 
of the best fit straishi line drawn through the test data on a plot of shear stress versus normal 
stress. This value may not be the true adhesion of the interface and caution should be exercised 
in using this adhesion value for applications involving normal stresses outside the range of 
stresses covered by the test series.

4. CLOSURE

The reported results apply only to the materials and test conditions used in the laboratory 
testing program. The results do not necessarily apply to other materials or test conditions. The 
test results should not be used in engineering analyses unless the test conditions model the 
anticipated field conditions. The testing was performed in accordance with general engineering 
testing standards and requirements. This testing report is submined for the exclusive use of 
Hong West.

OLD9SX^SCI93385 95.12.21
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APPENDIX A

GEOSYNTHETIC AND SOIL MATERIALS
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Geosjnthetic Materials

A 30-mil (0.7S-mm) thick polyvinyl chloride (PVQ georaembrane (manufacturer 
not specified), referred to as 30-miI PVC geomembrane, was used in the testing 
program. The geomembranc had a smooth surface on one side of the geomembrane 
and a file finish surface on the other side of the geomembrane. A bulk sample of the 
PVC geomembranc was provided to (jeoSynicc by Hong ‘WesL

Soil Materials

A barrier soil was used in the testing program. A bulk sample of the barrier soil 
was provided to GcoSyntcc by Hong West. The compaction characteristics and 
placement conditions for the barrier soil were also provided to GeoSyntec by Hong 
West. A concrete sand was provided by GeoSyntec to fill die lower shear box and 
serve as a bedding layer below each test interface in the interface direct shear tests.

CLD962ySC!95385 95.12.21
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TEST PROCEDURES AND CONDITIONS 
TEST SERIES NUMBER: 1

Teat Specimen Configuration (from top to bottom) and Placement Conditions:

. upper shear box: barrier soil Initially placed at a dry unit weight of
moisture content 0fl6.8 to 17.2*. Final moisture content ranged from23.6 »27,5.. for the test
series:

• 30-miI PVC gtomembrane with file 6nish against upper soil: and

• lower shear box: bedding layer of compacted concrete sand.

Test Interface: upper »il against gcomembrane

Test Procedures for Each Normal Stress Condition;

finish side was in conna with the upper soil.

by Hong West.

displacement nte was then ciculited, by Hong West, ^sutiung that “
a IspUccmeatof 2 in., so that the dme to failure would approximately equal 50 umes t*.

• Test normal stresses: 250. 500,1.000, or 2.000 psf.
. Shearing of the test specimen followed immediately without any disruption of the test normal 

stress.
• Constant displacement rate: 0.004 in/min.
• The direction of shear for each interface direct shear test was in the direction of manufacture 

(machine direction) of the PVC geomc.'nbrane sample.
• Each test was sheared until a constant, residual shear load was recorded.

OLl39«2/SOI953a5
95.12.21
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TEST RESULTS



interface direct shear testing

0.000

SOAKED

-0.010 - average top plate displacement
CONSTRUCTION UNE 

“ " sS CONSOLIDATION UNE

ui -0.015 -

Tio “ 9.8 minutes 
T,o = 42.2 minutes 
Cv = 0.0084 cm /s

CL -0.020 -

-0.025 -

-0.030

-0.035

-0.040
SQUARE ROOT OF TIME (minutes )

date TESTED: 28 TO 29 NQVEMSEiR TS^SJ
I FIGURE NO.

PROJECT NO.
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document no.
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HONG WEST <Sc ASSOCIATES, INC,
interface direct shear testing

TEST SERIES NUMBER 1; BARRIER SOIL / 30-mil 
PVC GEOMEMBRANE WITH FILE FINISH AGAINST SOIL 
UNDER SOAKED AND SLOW SHEAR CONOfTlONS1600-

TEST CONDITIONS

250 psf
500 psf

1000 psf1200 -
2000 psf

SOAKING STRESS: EACH NORMAL STRESS 
SOAKING TIME: 12 hours 
SHEAR RATE: 0.004 in/min

I 1.2
DISPLACEMENT (in.)

entire test.

DATE TESTED: 28 NOVEMBER TO S DECEMBER 1995

GLI3962GeoSyhtec Consultants
DOCUMENT NO.

SOK.-GEOSYNTHETIC INTERACTION TESTING LABORATORY FILE NO.
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^ 1200 
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IX
to 800-

400-

HONG WEST & ASSOCIATES, INC. 
INTERFACE DIRECT SHEAR TESTING

measured shear strengths

ff7-^”250 psf. Tp«. - 103 p^. ” 103 psf
<r„ - 500 psf. Tp^ - 319 pg. = 319 psf
a« *® 1000 psf. Tp«* - 570 psf. “ 570 psf

s 2000 psf. = 1099 psf. = 1099 psf

PCAX : <5. = 28*: o, = 53 psf; ^ « I.OM
K*\sj RESIDUA!. : /, = 28 ; «, >* 53 psf; R = 1.000

SOAKING STRESS: EACH NORMAL STRESS^ 
SOAKING TIME: 12 hours _
SHEAR RATE: 0.004 in/mm

I
400

I
1600800 1200 

NORMAL STRESS (psf)
r2000 2K)0

NOTE: Th« reported value of adhesion may not be the
inlerfoce. and caution should be exercised «n usmo ,
volue for opplicotions involving normol stresses outside the range o
stresses covered by the test/

1 DATE TESTED: 25 NOVEMBER TO 5 DECEMBER 1995
FIGURE NO. C-3
PROJECT NO. GU3962I OEOoYNTEC CONSULTANTS
document.no. SGIS5585 i

50tU-<3E0SYNTH£TIC INTERACTION TESTING LABORATORY file no. 1
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DESIGN/SPECIFICATION MODIFICATION
FORM

PROJECT: Queen City Farms - Vertical Barrier 
OWNER: Boeinq
LOCATION: Maple Valiev. WA

CONTRACTOR: Hayward Baker. Inc.

MODIFICATION NUMBER

LOCATION/REFERENCE OF MODIFICATION: Throughout cover system expansion

rr,

•V;

MODIFICATION MADE: Change TRD Specification Section 02200 by modifvinQ'Paraaraph ^ n~ 
2.04. Refer to attached letter dated 26 July 1996.

APPROVED BY DESIGNER:
NAME

ACKNOWLEDGED BY OWNER:
NAME COMPANY

RECEIVED BY CONTRACTOR: r/LlTj ji

COMPANYNAME

ACKNOWLEDGED BY EPA: /^7 , CP/^

DATE

NAME COMPANY DATE

REMARKS:

ATTACHMENTS: Kennedy/Jenks Consultants' letter to Hayward Baker and Boeing dated 
26 July 1996. ------------------------------  ------- --

w:\S6\966052.02VofTn-bl.doc
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Kennedy/Jenks Consultants

26 July 1996

Engineers and Scientists
530 South 336th Street 

Federal Washington 98003 
206-874-0555 (Seattle) 

206-927-8688 Oacoma) 
FAX 206-952-3435

Mr. Fritz Achhomer
Hayward Baker
Queen City Farms Project Site
22715 SE 168th Way
Maple Valley, Washington 98038

Mr. Steven Tochko, P.E.
The Boeing Company
Queen City Farms Remediation Project
22715 SE 168th Way
Maple Valley, Washington 98033

Subject Modification to Sand Specification
Vertical Barrier Wall System (VBWS) TRD 
Queen City Farms, King County, Washington 
K/J 966052.02

This letter addresses modifications to Part 2 of Specification Section 02200 of the 
subject TRD. A well-graded sand that is available from the Stoneway gravel pit 
operation has been identified by Hayward Baker as a potentially suitable material for 
the cover system expansion drainage layer construction. A sample of the Stoneway 
sand was recently submitted to Hong West & Associates for laboratory grain size 
distribution analysis using ASTM D 422. The results of this testing (copy attached) 
show that the percentages of particles retained on the #10 and 1/4" sieves exceed 
those established in Specification Section 02200, Paragraph 2.04, which references 
WSDOT 9-03.13(1). The maximum particle size in the Stoneway sand sample tested 
was 3/8" minus.

DISCUSSION

The sand that will be placed over the 30-mil PVC geomembrane will serve as a stable, 
protective layer for the geomembrane, and as a drainage blanket The material used 
has to be placed and densified to a firm condition using equipment traffic (or other 
available means) without damaging the geomembrane. Once densified, the material 
properties must meet or exceed those used in the cover system design analyses.

The Stoneway material sample tested by Hong West & Associates is a well graded 
sand (uniformity coefficient, Cu = 7.1; curvature coefficient, Cc = 1.8). While the 
Stoneway material contains a higher percentage (-63.5%) of material retained on the 
#10 sieve than that specified by WSDOT 9-03.13(1), the hydraulic conductivity and 
strength of the Stoneway material, once placed and rolled, can meet the functional 
requirements of the cover system design.
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Kennedy/Jenks Consultants

Mr. Fritz Achhomer, Hayward Baker 
Mr. Steven Tochko, The Boeing Company 
26 July 1996 
Page 2

SPECIFICATION MODIFICATION

Modify Paragraph 2.04 of Section 02200 to read:

“2.04 SAND

A. The sand shall consist of granular material, free from wood, bark, or other 
extraneous material and shall meet the following requirements for grading:

Sieve Size

2 1/2* square 
1/4* square

The portion passing 1/4" shall 
meet the following requirements 
for grading:

U.S. No. 10 
U.S. No. 50 
U.S. No. 100 
U.S. No. 200

Percentage Passing fbv weiohO

100
90-100

30-100
0-30
0-7.0
0-3.0

Sand shall have a uniformity coefficient, Cu, of 6 or greater. That portion 
of the sand material retained on a 1/ 4-inch square sieve shall contain not 
more than 0.05 percent by weight of wood waste.'

These modified spedfications are consistent with the intent of the extended cover 
system sand layer design presented in the 100 percent VBWS TRD submittal. Please 
contact us at (206) 874-0555 if you have any questions or require additional 
information.

Very truly yours,

KENNEDY/JENKS CONSULTANTS

JjIuuJICa
Richard C. Guglomo. P. . 
Chief Engineer

RCG/JEN:II 
7rcg2L.doc

John E. Norris 
Vice President

I EXPIRES: 12H9/ 9^



> •

I
JO*. .OW w * Ol. 1 • 1 iiong ino nssccjoiei rriA no. i lOuoo > •

I
i
I
I
I
I
I
I
I
I
I
I
I
i
I
I
I

-HONGWESTfc ASSOCIATES,iNC

HWA MATERIALS TESTING LABORATORY 
Particle-Size Analysis Of Soils (ASTM D 422)

Project: Queen City Farms 

Location: Cedar Grove, Washington 

HWA Project No.: 96072-400 

Date Tested: 7/22/96 By: WF 

Clierrt: Hayward-Baker

TRSNo.; 412 Sample No.: S-18 

Sample Description: Very dark grayish 

brown, well graded SAND with gravel (SWl

Sample Location: On site 

Maximum Particle Size: 3/8* minus

liliesSieve
Size

Weight
Retained

Weight
Passing

Percent
Passing

2 1/2*
2-

1 1/2"
1 1/4"

1’

3/4"
5/8"
1/2“
3/8- 100 %
1/4- 98.9%

No. 4 84.2%
No. 8

No. 10 36.5%
No. 16
No. 20 18.0%
No. 30
No. 40 10.1%
No. 50
No. 60 6.9%
No. 80 •

No. 100 4.0%
No. 200 1.2%

Pan
Wash

Reviewed By:.
This f€port appUae only to tha itamW latted. and may ba reproduced In (uB. with written approvd ol HWA.

lU.M 2/«4
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HONG WEST & ASSOCIATES, INC. 
GRAIN SIZE DISTRIBUTION 

ASTM D422

PnjectQseeftQix Finns
Location: JisiaLfiroe.JttA.___
Project Nanbec..90072400___
DateTeste4.7/ZZ/95._ ~~~

Test Hole Number: 
Sample Number; S-JS 
Depth:

Reraaris: Yery tfni grajidi btDiiv.na gradeiSAND iSh 
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Sample O(scriptlo(t
Gravet__J5.8_
Sand 81P
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DESIGN/SPECIFICATION MODIFICATION
FORM

PROJECT: Queen City Farms - Vertical Barrier
OWNER: Boeing CONTRACTOR: Hayward Baker. Inc.
LOCATION: Maple Valiev. WA

MODIFICATION NUMBER

LOCATION/REFERENCE OF MODIFICATION: New cover system within northeast/east 
portion of the barrier wall from approximately Sta. 17 + 00 to 21 + 35.

MODIFICATION MADE: (1) Change TRD Specification Section 02918 by modifying Line C of 
Paragraph 2.01. (2) Conditionailv approve use of alternate PVC geomembrane product for 
northeast/east portion of new cover. Refer to attached letter dated 23 August 1996.

APPROVED BY DESIGNER:
COMPAN' DATENAME

ACKNOWLEDGED BY OWNER:

RECEIVED BY CONTRACTOR:

NAME COMPANY DATE

NAME COMPANY DATE

ACKNOWLEDGED BY EPA:
NAME COMPANY DATE

REMARKS:

ATTACHMENTS: Kennedv/Jenks Consultants' letter to Havward Baker and Boeing dated 
23 August 1996.

w;\96\966052.02Vofm3.ckx:



Kennedy/Jenks Consultants
Engineers and Scientists

530 Scum 336;- Street 
‘Federal Way. Washingtcr. 9SC03 

206-87^-05=5 .Sear.le) 
206-927-5685 Taccrr-.a) 

FAX 2C6-952-3A35
23 August 1996

Mr. Fritz Achhomer
Hayward Baker
Queen City Farms Project Site
22715 SE 168th Way
Maple Valley, Washington 98038

Mr. Steven Tochko, P.E.
The Boeing Company
Queen City Farms Remediation Project
22715 SE 168th Way
Maple Valley, Washington 98033

Subject: Modification to Cover System PVC Geomembrane Specification
Vertical Barrier Wall System (VBWS) TRD 
Queen City Farms, King County, Washington 
K/J 966052.02

This letter addresses (1) modifications to Line C of Subpart 2.01 of Specification 
Section 02918 of the subject TRD, and (2) the use of PVC geomembrane material 
already delivered by Layfield Plastics to the Queen City Farm project site. The words 
“chevron pattern’ are used in the referenced specification line to describe the surface 
texture of one side of the PVC material originally furnished by Layfield Plastics for 
interface shear strength testing during the VBWS design phase. Based on discussions 
with Layfield Plastics, the terminology “file finish’ better describes the surface of the 
specific PVC material tested. It is this file finish that is key to the development of the 
geosynthetic/soil interface shear strength exhibited during the design phase testing.

PVC geomembrane delivered to the site for the initial phase of cover system 
construction was calendered using a different press than that used to produce the 
geomembrane originally tested, and has a “taffeta finish’ that is different from the file 
finish of the original material. The onsite PVC geomembrane material will be used in 
construction of the new cover (within northeast/east portion of the barrier wall) from 
approximately Sta. 17 + 00 to 21 + 35. The slopes upon which geomembrane will be 
placed in this new cover area are 7:1 (H:V) or flatter. Revised analysis of the slope 
stability for this portion of the cover, assuming a 15“ interface friction angle and 50 psf 
interface adhesion, indicates that the new slope should be stable under static loading 
conditions and exhibit satisfactory resistance to permanent deformation under design 
earthquake loading. We consider the interface friction angle and adhesion values used 
in the revised slope stability analysis to be reasonable based on the characteristics of
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Kennedy/Jenks Consultants

Mr. Fritz Achhomer 
Mr. Steven Tochko, P.E. 
23 August 1996 
Page 2

the silt and taffeta finish PVC geomembrane material. The portion of the existing cover 
system constructed using smooth PVC geomembrane to a 5:1 (H:V) slope with an 
approximate 30-foot slope height provides empirical evidence of the stability of the 
cover system with smooth PVC at a slope that is substantially steeper than 7:1 (H:V). 
Accordingly, we consider the use of the taffeta finish PVC membrane material presently 
onsite to construct the northeast/east portion of the new cover to be consistent with the 
intent of the design presented in the 100% VBWS TRD submittal.

SPECIFICATION MODIFICATIONS

Modify Line C of Paragraph 2.01 of Section 02918 to read:

“C. Provide material with a file finish embossed into the surface of one side. 
Engineer to provide sample of acceptable material. If alternate material is 
proposed, provide Engineer with alternate material for evaluation.”

Please contact us at (206) 874-0555 if you have any questions or require additional 
information.

Very truly yours,

KENNEDY/JENKS CONSULTANTS

Richard C. Guglomo, P.E. 
Chief Engineer

John E. Norris 
Vice President

RCG/JEN:1I
8rcg1L

w
11523
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DESIGN/SPECIFICATION MODIFICATION
FORM

PROJECT: Queen City Farms - Vertical Barrier
OWNER: Boeing CONTRACTOR: Havward Baker. Inc.
LOCATION: Maple Valiev. WA

MODIFICATION NUMBER

LOCATION/REFERENCE OF MODIFICATION: Throughout cover system expansion.

MODIFICATION MADE: Change TRD Specification Section 02918 by modifying Line B of 
Paragraph 2.01. Refer to attached letter dated 10 September 1996

Imio kj l qfibK
Mrrr^uvcuDi A'JUi. I n ' '

NAME f' company 1 DATE

ACKNOWLEDGED BY OWNER:
‘?/x k(.

/naMe COMPANY ' /DATfe

RECEIVED BY CONTRACTOR: f^l

NAME COiVIPANY DATE

ACKNOWLEDGED BY EPA: -------- ‘i/ahu
Kate

REMARKS:

ATTACHMENTS: Kennedv/Jenks Consultants’ letter to Havward Baker and Boeing dated 
10 September 1996. _______________

w.\96\966052.02Vonn4.doc



Kennedy/Jenks Consultants
Engineers and Scientists

530 South 336th Street 
Federal Way. Washington 93003 

206-874-0555 (Seanie) 
206-927-3638 (Tacoma) 

FAX 206-952-3435
10 September 1996

Mr. Fritz Achhomer 
Hayward Baker
Queen City Farms Project Site
22715 SE 168th Way
Maple Valley, Washington 98038

Mr. Steven Tochko, P.E.
The Boeing Company
Queen City Farms Remediation Project
22715 SE 168th Way
Maple Valley, Washington 98038

Subject: Modification to Cover System PVC Geomembrane Specification
Vertical Barrier Wall System (VBWS) TRD 
Queen City Farms, King County, Washington 
K/J 966052.02

This letter addresses a modification to Line B of Subpart 2.01 of Specification Section 
02918 of the subject TRD which states, in part, that the “Geomembrane will be of such 
length to allow installation from top to bottom of all slopes greater than 10 percent to 
avoid seaming cross slope." During installation of geomembrane within the northeast 
portion of the VBWS, the geomembrane installer (Layfield Plastics) extended a section 
of the PVC geomembrane cover to the barrier wall (along the bottom of the newly 
covered slope at and adjacent to Turning Point 3) using a panel that is joined along a 
cross-slope field seam to the larger section of upslope geomembrane. The maximum 
width (seam to toe of slope) of the smaller downslope geomembrane panel measured 
along the maximum slope is about 40 feet

EPA has expressed concerns regarding the adequacy and uniformity of the 
geomembrane field seams, particularly the cross-slope field seam near Turning Point 3. 
Kennedy/Jenks Consultants has reviewed Layfield Plastics’ field seaming procedures 
and testing results, and observed the field installation operation, and has found no 
reason to believe that the field seams are defective.



KennedyJenks Consultants

Mr. Fritz Achhomer 
Mr. Steven Tochko, P.E. 
10 September 1996 
Page 2

According to information provided by Layfield Plastics, the field seams at the Queen 
City Farms site meet the NSF Standard 54 PVC bonded field seam strength 
requirement of 28 Ibs/in. The maximum slope inclination near Turning Point 3 is 7:1 
(about 8°). The static downslope shear stress acting on the welded seam area due to 
the weight of the overlying final cover soils is expected to be on the order of 90 psf, or 
less than 1 psi. Considering a 1 inch unit length of welded seam, the anticipated shear 
stresses acting on the bonded PVC liner seam will be substantially below the required 
seam strength of 28 Ibs/in and should not compromise the integrity and performance of 
the cover system.

Kennedy/Jenks Consultants believes that the tensile stresses induced along the field 
seams of the geomembrane during placement of the drainage blanket sand layer will 
likely produce failures along these seams if they are defective. Accordingly, a 
representative of Kennedy/Jenks Consultants or Hayward Baker will carefully observe 
the cross slope field seam near Turning Point 3 during sand placement, and note any 
signs of seam failure (separation). If any such signs of failure are noted, the seam will 
be inspected and retested, as appropriate. If a field seam is found to be defective, it 
will be repaired before sand placement is allowed to continue in that area. With the 
implementation of this precautionary inspection, we consider the geomembrane 
installation near Turning Point 3 to be satisfactory and consistent with the intent of the 
design, to minimize cross-slope field screening, presented in the 100 VBWS TRD 
submittal.

SPECIFICATION MODIFICATION

Modify Line B of Paragraph 2.01 of Section 02918 to read:

“B. In addition, geomembrane will be produced so as to be free of holes, blisters, 
undispersed raw materials, or any sign of contamination by foreign matter. 
Geomembrane will generally be of such length to allow installation from top to 
bottom of all slopes greater than 10 percent to avoid seaming cross slope. 
Use of cross slope seaming on slopes greater than 10 percent may require 
special inspections or testing and must be approved by Engineer.”
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Kennedy/Jenks Consultants

Mr. Fritz Achhomer 
Mr. Steven Tochko, P.E. 
10 September 1996 
Page 3

Please contact us at (206) 874-0555 if you have any questions or require additional 
information.

Very truly yours,

KENNEDY/JENKS CONSULTANTS

Richard C. Guglomo, P.E 
Chief Engineer

John E. Norn's 
Vice President

RCG/JEN:nd
9rcg1L
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DESIGN GtARmCATlON FORM
PROJECT: Queen City Fanms - Vertical Barrier Wall_________________
OWNER: Boeing Co. CONTRACTOR: Havward Baker. Inc.
LOCATION: Maole Valiev. WA

A>s£.v:>iC»crtT.oO
et^RIElCATlON NUMBER

REFERENCE OF CLARIFICATION: Specification Section 02200. Part 2 - Products. 
2 05 Cobbles _____________

CLARIFICATIONS MADE: Quarry spalls meeting WSDOT 9-13.6 were specified as a
convenient alternative to the cobble materials (100% passing the 12’ sieve) specified for the 
original cover system, because the material meeting the WSDOT specification is commercially
available and meets the functional reguirements of the design. The 100 percent passing the 
8" sieve criteria specified in WSDOT 9-13.6 is not critical to the function of the cobble layer in 
the cover system and, accordingly, cobbles up to 12" in diameter as originally specified for 
the existing cover (i.e.. passing the 12” sieve) may be present in the material used to construct 
the cobble layer.

APPROVED BY DESIGNER: Kennedy Jenks Consultants
DATENAMECOMPANY

ACKNOWLEDGED BY OWNER: Boeing Co.
COMPANY ^ NAME

RECEIVED BY CONTRACTOR: Havward Baker, Inc
COMPANY NAME

ACKNOWLEDGED BY EPA:

REMARKS:

)Uot

DATE

NAME DATE

ATTACHMENTS:

w;\96\966052.02\clarifyVonn5doc



DESIGN/SPECIFICATION MODIFICATION
FORM

PROJECT; Queen City Farms - Vertical Barrier____________________________
OWNER: Boeing CONTRACTOR: Havward Baker, Inc.
LOCATION: Maple Valiev. WA_________________________________

MODIFICATION NUMBER

LOCATION/REFERENCE OF MODIFICATION: Southern and western portions of cover 
system expansion (inside of the barrier wall from about Sta. 20 + 50 to Sta. 14 + 50).------

MODIFICATION MADE: Substitute aeosvnthetic clav liner (GCU for silt in expanded cover 
system. Add newTRD Specification Section 02919 and “cover system with GCL* details. 

JSuporsodos Medification-Mor^r—- yn ^ y) _

/

APPROVED BY DESIGNER: Lu
NAME

ACKNOWLEDGED BY OWNER:

Icrun \L\C. lol3l9J-
COMPANY

He
DATE

COMPANY/name

RECEIVED BY CONTRACTOR: ’I ^. Ac

NAME DATE

ACKNOWLEDGED BY EPA:

REMARKS:

COMPANY

NAME COMPANY 'DATE

4t^ ‘5. t"X^ CnC \~ vrMj^4~ fc>g-
>y\g>Vi^\V# A Aj}p-\yvi j3i.WVtr>0t■ proyf^Y U
<^V\A fC? W |\<A \V A r\r-M « k.X.4-rt-V-./M^I -tyViVv Qrp f* r\ flviov A

V\vJ » “H*^ 'VV>g (-\T JL. Wj Avm.Av’A \oV\g.v\ y\o Gcw*Cu

ATTACHMENTS: New TRD Specification Section 02919 and new cover details with GCL.

w:\96\966052 02Vonn6doc



SECTION 02919

GEOSYNTHETIC CLAY LINER (GCL)

PART 1 - GENERAL 

1.01 DESCRIPTION OF WORK
EXPIRES: 12'-:= 97"

A. The work in this section includes the requirement for manufacturing, fabrication, 
furnishing, and installation of the geosynthetic clay liner (GCL).

1.02 SUBMITTALS

A. Prior to construction submit the following to Boeing and Engineer for review.
1. Manufacturer

a. The name of the intended GCL manufacturer and the GCL type to be 
supplied.

b. Test results indicating the typical minimum average values for the GCL 
rolls.

2. Manufacturer's Quality Control Submittals
a. Manufacturer's certification that GCL meets published certified properties 

per manufacturer's standard testing frequency as described in Section 
2.01.

b. Copies of quality control certificates for each roll of GCL identifying: a) the 
date of manufacture and identification number; and b) that each roll was 
continuously inspected for uniformity, damage, imperfections, holes, thin 
spots, foreign materials, tears, and punctures.

c. Manufacturer’s certification that the granular bentonite or bentonite sealing 
compound used for seaming, repairs, etc., is made from the same natural 
sodium bentonite used to produce the GCL.

3. Shop Drawings
a. Layout of the GCL system showing panels and seams.

B. Submit the following to Boeing and Engineer within six weeks:
1. As-Built Drawings. Submit after demobilization from the construction site

“record drawings" showing the actual installed conditions including repairs,
patches, seam locations, and any other pertinent information.

1.03 QUALITY ASSURANCE

A. Manufacturer’s Qualifications. Manufacturer will have at least 3 years continuous 
experience in manufacturing GCL materials.

B. Installer’s Qualifications. Installer will have demonstrable experience in the 
successful installation of GCL.

VBWS TRD (October 1996) 
956052.01 02919 -1 Geosynthetic Clay Liner



PART 2 - PRODUCTS

2.01 GEOSYNTHETIC CLAY LINER (GCL)

A. Provide Colloid Environmental Technologies Company’s (CETCO’s) Bentomat ST, 
or approved equal. Bentomat ST is supplied in rolls of 15 foot width by 150 foot 
length with a weight of 2,500 pounds per roll.

B. GCL materials shall have the properties shown in following table;

MATERIAL
PROPERTY

Bentonite Swell Index'
Bentonite Fluid Loss
Bentonite Mass/Area^ 
GCL Grab Strength^
GCL Grab Elonoation
GCL Peel Strenoth
GCL Index Flux'*
GCL Hydrated internal 
Shear Strenoth®

TEST
METHOD

ASTM D 5890
ASTM D 5891
ASTM D 5261
ASTM D 4632
ASTM D 4632
ASTM D 4632
ASTM D 5887
ASTM D 5321

TEST FREQUENCY

1 per 50 tons
1 per 50 tons
40,000 fr
200,000 ft"
200,000 r
40,000 r
Weekly or 500,000 ft^
Periodic or 1,000,000 ff*

REQUIRED
VALUES

24 mU 2 g min
18 mL max.
0.75 Ib/ft^
90 lbs
15 percent tyoical
15 lbs
1x10^ m’’/m'*/sec
500 psf typical

B.

Notes:
1. Bentonite property tests performed at CETCO's bentonite processing facility before shipment to 

CETCO’s GCL production facilities.
2. Bentonite mass/area reported at 0 percent moisture content. The reported value is equivalent to 

0.95 psf at 20 percent moisture content.
3. All tensile testing is performed in the machine direction, with results as minimum average roll 

values unless otherwise indicated.
4. Index Flux with de-aired distilled water at 5 psi confining pressure and 2 psi head pressure. 

Reported value is equivalent to 925 gal/acre/day. The last 20 values may be reported from the 
end of the production date of the supplied GCL

5. Peak value measured at 200 psf normal stress. Site-specific materials, GCL materials, and test 
conditions must be used to verify internal and interface strength of the proposed design.

In addition, GCL shall be produced so as to be free of blisters, undispersed raw 
materials, or any sign of contamination by foreign matter.

2.02 SEAM BINDING MATERIAL

A. The granular bentonite or bentonite sealing compound used for seaming, 
penetration sealing, and repairs shall be made from the same natural sodium 
bentonite as used in the GCL and shall be as recommended by the GCL 
manufacturer.

2.03 INSTALLATION EQUIPMENT

A. Core Pipe. The GCL rolls must be supported using steel pipe. The core pipe must 
not deflect more than three inches as measured from end to midpoint when a full 
GCL roll is lifted.

B. Supply a vehicle capable of lifting and suspending a roll as it is removed from a 
delivery tmck.

VBWS TRD (October 1996) 
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C. Provide lifting chains or straps rated for at least twice the weight of the GCL roll to 
be used in combination with a spreader bar. The spreader bar ensures the lifting 
chains or straps do not chafe against the ends of the GCL roll, which must be able 
to rotate freely during installation. Provide a spreader bar capable of bearing the 
full weight of the roll being deployed without bending.

D. Provide equipment for unrolling the GCL that is capable of lifting the roll and 
suspending it freely such that it does not make contact with the vehicle or the 
ground.

E. Additional equipment needed for installation of GCL includes:
1. Utility knives and spare blades for cutting the GCL.
2. Granular bentonite or bentonite mastic for overlapping seams of GCLs.
3. Waterproof tarps for temporary cover of installed material and stockpiled rolls.

PART 3 - EXECUTION

3.01 SUBGRADE PREPARATION

A. The subgrade must be compacted to at least 90 percent of the maximum density at 
optimum moisture content as detennine by ASTM D-698. The finished subsurface 
must be firm and unyielding without visible pumping during or after compaction, 
and without abrupt elevation changes, voids, cracks, ice, or standing water.

B. The subgrade surface must be free of vegetation, sharp edged rocks, sticks, 
construction debris, and other foreign material that could damage the GCL. The 
subgrade surface material of the GCL shall have a maximum particle size of 3”.

C. Roll the subgrade with a smooth-drum compactor to remove any wheel ruts, 
footprints, or other abrupt grade changes. Remove, crush, or push into the surface 
all protrusions extending more than 0.5 inches above the subgrade surface with a 
smooth-drum compactor.

3.02 UNLOADING

A. GCLs are typically delivered in flatbed trucks. To unload the rolls from the flatbed, 
insert the core pipe through the roll. This may require removal of the core plug, 
which shall be replaced after the roll is unloaded. Secure the lifting straps or 
chains to each end of the core pipe and to the spreader bar mounted on the lifting 
equipment. Hoist the roll straight up, while making sure its weight is evenly 
distributed preventing tilting or swaying when lifted.

3.03 GCL STORAGE

A. Designate a GCL storage area that is level, dry, and well-drained.

B. Store GCL rolls horizontally, in small stacks not to exceed 5 rolls in height. The 
bottom roll shall be placed on plywood, on an arrangement of pallets, or on some 
other surface to promote drainage and prevent damage to the GCL rolls.

VBWS TRD (October 1996) 
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C. While storing, cover the rolls with plastic sheeting, or other suitable material to 
prevent excessive hydration of bentonite in the GCL.

3.04 GCL INSTALLMION

A. Transport GCL rolls to the working area of the site in their original packaging. 
Immediately prior to their installations, carefully remove the packaging without 
damaging the GCL.

B. Equipment that could damage the GCL shall not be allowed to travel directly on it. 
Install GCL by unrolling it in front of backward-moving equipment. If the installation 
equipment causes rutting of the subgrade, the subgrade must be restored to its 
originally accepted condition before placement continues.

C. Install GCL such that the product name printed on one side of the GCL faces up.

D. Minimize the extent to which the GCL is dragged across the subgrade in order to 
avoid damage to the bottom surface of the GCL and the subgrade surface.

E. Do not place GCL on 4:1 slopes with heights greater than 15 feet, or cn 3:1 slopes 
with heights greater than 12 feet.

F. Place GCL so that most seams are parallel or nearly parallel to the direction of the 
slope.

G. Locate end-of-roll seams at least three feet from the toe and crest of slopes 
steeper than 4:1.

H. Lay GCL panels flat on the subgrade to eliminate wrinkles or folds.

I. Install only as much GCL as can be covered at the end of the working day with the 
PVC geomembrane. All geomembrane seams and repairs shall be completed 
during the same day. As a minimum, eliminate ail potential paths for water under 
unsealed seams.

A QC inspector shall be present at all times during the handling, placement and 
covering of the GCL. Permanent cover of an area with the GCL shall be preceded 
by an inspection and approval by theCtC inspector and a designated 
representative from The Boeing Company. Failure to do so will require the removal 
of the GCL to permit this inspection. ftp<-

J. Provide a minimum GCL underiap of 24 inches beneath the existing PVC 
geomembrane where the new cover system ties into the existing cover system.

3.05 SEAMING

A. The contractor shall mark each panel to visually indicate the required seam 
overlap. Foma GCL seams by overlapping their adjacent edges. Do not 
contaminate overlap zone with loose soil or other debris.

B. Overlap longitudinal and end-of-roll seams a minimum of 24 inches.

VBWS TRD (October 1996) 
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C. Construct seams at the ends of the panels such that the uphill GCL material 
overiaps the downhill GCL material to minimize the potential for runoff to enter the 
overlap zone.

D. Apply bentonite to each seam by exposing the underlying edge, and then applying 
a continuous bead or fillet of granular sodium bentonite (supplied with the GCL) 
along a zone defined by the edge of the underlying panel and the 24-inch overlap. 
Apply the granular sodium bentonite at a minimum application of one pound per 
lineal foot.

3.06 SEALING AROUND PENETRATIONS AND STRUCTURES

A. Cut the GCL with a sharp utility knife. Change blades frequently to avoid irregular 
tearing of the geotextile components of the GCL during the cutting process.

B. Seal GCL around penetrations and structures embedded in the subgrade. Apply 
granular bentonite liberally to seal the GCL to these structures. Use approximately 
2 pounds of granular bentonite per linear foot for sealing around penetrations or 
structures.

C. When the GCL is placed over an earthen subgrade, excavate a “notch’ into the 
subgrade around the penetration. Backfill the notch with granular bentonite or 
bentonite mastic.

D. Place a secondary collar of GCL around any penetration. First trace an outline of 
the penetration on the GCL and then cut a “star'* pattern in the collar to enhance 
the collar’s fit around the penetration.

3.07 DAMAGE REPAIR

A. Occasionally, a GCL roll will arrive at a job site with its protective plastic sleeve tom 
due to movement during transit. If this occurs, inspect the GCL for damage in the 
area where the sleeve was tom. If the geotextile under the tom sleeve is also tom, 
unwind and discard the outermost wrap of the GCL on the roll.

B. Should damage to installed GCL occur, the following procedures are to be 
followed:
1. Remove equipment from the damage area and notify the Engineer.

Manually clean away all soil and debris within a 2-foot radius of the damaged 
area using a broom in order to make the area as clean as possible.
If necessary, repair the subgrade to its original condition. Replace the 
tom/damaged GCL as closely as possible to its original position.
Place a bead of granular bentonite at a minimum rate of one-half pound per 
lineal foot around the damaged area.
Cut a patch of new GCL to fit over and extend two feet beyond the damaged 
area.

2.

3.

4.

5.

6. Place the patch over the damaged area.

VBWS TRD (October 1996) 
956052.01 02919-5 Geosynthetic Clay Liner



3.08 PLACEMENT OF PVC GEOMEMBRANE
A. During placement of the PVC geomembrane, utilize a temporary geosynthetic 

cover (a slip sheet or rub sheet) as appropriate to minimize friction during 
placement and to allow the PVC geomembrane to be easily moved into its final 
position.

3.09 CONSTRUCTION SEQUENCE

A. Perform GCL and PVC geomembrane placement using the following construction 
sequence;
1. Place GCL and seal seams.
2. Deploy and seam PVC geomembrane over GCL.
3. Dump a load of sand at the top of all slopes where the PVC geomembrane is 

bonded to the existing cover system.
4. Sequentially place sand, cobble, and soil cover layers over PVC 

geomembrane starting from the bottom of each slope and moving upwards to 
the location of the seam between the PVC geomembrane and the existing 
cover system.

END OF SECTION

VBWS TRD (October 1996) 
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DESIGN/SPECIFICATION MODIFICATION
FORM

PROJECT: Queen City Farms - Vertical Barrier
OWNER: Boeing CONTRACTOR: Havward Baker. Inc.
LOCATION: Maple Valiev. WA

MODIFICATION NUMBER

LOCATION/REFERENCE OF MODIFICATION: m Final Grading and Drainage Plan. 
Dwg C-9, and (2) Detail for Clean-Outs C-10 ________________

MODIFICATION MADE: Modify locations of clean-outs for 6-inch drain pipe: extend pipe as 
shown on attachment: backfill PVC clean-outs with compacted dry-mix (Sakrete)

APPROVED BY DESIGNER: ilA LL
ACKNOWLEDGED BY OWNER:

RECEIVED BY CONTRACTOR:

ACKNOWLEDGED BY EPA:

NAME 7
^ r// frntj tu L/l
compA^iy dAte"^

NAME COMPANY DATE

NAME COMPANY DATE

NAME COMPANY DATE

REMARKS:

ATTACHMENTS: No. 1 and No. 2.
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DESIGN/SPECIFICATION MODIFICATION
FORM

PROJECT: Queen City Farms - Vertical Barrier
OWNER: Boeing CONTRACTOR: Hayward Baker Inc.
LOCATION: Maple Valiev. WA

MODIFICATION NUMBER

LOCATION/REFERENCE OF MODIFICATION: Embankment between Queen City Lake and 
the barrier wall from turning point 5 to turning point 8

MODIFICATION MADE: Grading and addition of slope protection measures

APPROVED BY DESIGNER:
O’ 0
uJx

REMARKS: Construction per Attachment 1

ATTACHMENTS: No. 1 (2 sheets!

w.\96\966052.02Vomi-8.doc

NAME

ACKNOWLEDGED BY OWNER:

J COMPANY /DAtE

NAME COMPANY DATE

RECEIVED BY CONTRACTOR:
NAME COMPANY DATE

ACKNOWLEDGED BY EPA:
NAME COMPANY DATE
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DESIGN/SPECIFICATION MODIFICATION
FORM

PROJECT: Queen City Farms - Vertical Barrier
OWNER: Boeing CONTRACTOR: Hayward Baker. Inc.
LOCATION: Maple Valiev. WA

MODIFICATION NUMBER

LOCATION/REFERENCE OF MODIFICATION: Throughout cover system expansion.

MODIFICATION MADE: Change TRD Specification Section 02200 bv adding Paragraph 
2.06 B. Refer to attached letter dated 4 December 1996.

APPROVED BY DESIGNER: UJjkjCiiV

NAME

ACKNOWLEDGED BY OWNER:
NAME COMPANY DATE

RECEIVED BY CONTRACTOR:

ACKNOWLEDGED BY EPA:

REMARKS:

NAME COMPANY DATE

NAME COMPANY DATE

ATTACHMENTS: Kennedv/Jenks Consultants’ letter to Hayward Baker and Boeing dated 
4 December 1996.
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Kennedy/Jenks Consultants

4 December 1996

Engineers and Scientists
530 South 336lh Street 

Federal Way, Washington 98003 
206-874-0555 (Seattle) 

206-927-8688 (Tacoma) 
FAX 206-952-3435

Mr. Alan Ringen
Hayward Baker
Queen City Farms Project Site
22715 SE 168th Way
Maple Valley, Washington 98038

Mr. Steven Tochko, P.E.
The Boeing Company
Queen City Farms Remediation Project
22715 SE 168th Way
Maple Valley, Washington 98033

Subject: Modification to Silty Sand and Gravel Spedfication
Vertical Barrier Wall System (VBWS) TRD 
Queen City Farms, King County, Washington 
K/J 956052.02

Dear Messrs. Ringen and Tochko:

This letter addresses modifications to Part 2 of Specification Section 02200 of the 
subject TRD. The results of Hong West & Assodates’ gradation testing of material 
currently placed as the top layer of the VBWS cover system indicate that some of this 
material does not meet the silty sand and gravel specification established in 
Specification Section 02200, Paragraph 2.06 A. Kennedy/Jenks Consultants has 
determined that the well graded material represented by the samples provided to Hong 
West & Associates will provide an adequate final layer for the site cover system. 
Accordingly, the silty sand and gravel specification will be modified by adding a new 
paragraph.

SPECIFICATION MODIFICATION

Modify Paragraph 2.06 of Section 02200 by adding the following:

“B. The silty sand and gravel layer of the cover system shall consist of well graded 
soils meeting the following gradation:

Sieve Size

6”
3”

U.S. No. 200

Percentage Passing (by weight)

100 
90-100 
12 maximum”



Kennedy/Jenks Consultants

Mr. Alan Ringen
Mr. Steven Tochko, The Boeing Company 
4 December 1996 
Page 2

This modified specification is consistent with the intent of the extended cover system 
design presented in the 100 percent VBWS TRD submittal. Please contact us at (206) 
874-0555 if you have any questions or require additional information.

Very truly yours,

H^NNEDY/JENKS CONj&LTA

Richard C. Guglomo, P.E. 
Chief Engineer

RCG/JEN:II
12rcg1Ldoc

John E. Norris 
Vice President
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DESIGN/SPECIFICATION MODIFICATION
FORM

PROJECT: Queen City Farms - Vertical Barrier
OWNER: Boeing CONTRACTOR: Hayward Baker, Inc.
LOCATION: Maple Valiev. WA

MODIFICATION NUMBER

LOCATION/REFERENCE OF MODIFICATION: Cover system underdrain cleanouts.

MODIFICATION MADE: Modify cleanout details shown on Sheet C-10 to conform to those 
shown on Attachment 1. _________________ ^

APPROVED BY DESIGNER: U/kcLL/tK <n t-JC, lllizhu
NAME

ACKNOWLEDGED BY OWNER:

7 COMPANY toA-tE

NAME COMPANY DATE

RECEIVED BY CONTRACTOR:
NAME COMPANY DATE

ACKNOWLEDGED BY EPA:
NAME COMPANY DATE

REMARKS:

ATTACHMENTS: Attachment No. 1 - As-Built Cleanout Details.

w;\S6\9660S2.02tform10.doc
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DESIGN/SPECIFICATION MODIFICATION
FORM

PROJECT: Queen City Farms - Vertical Barrier____________________
OWNER: Boeing CONTRACTOR: Havward Baker. Inc.
LOCATION: Maple Valiev, WA

MODIFICATION NUMBER

LOCATION/REFERENCE OF MODIFICATION: Throughout project site areas disturbed by 
construction activities that are to be seeded._________

MODIFICATION MADE Change to TRD Specification Section 02270 by adding Paragraph 
2.04. Refer to attached letter dated 11 September 1997. --------------------------------------

APPROVED BY DESIGNER: //f )0( CL m iiiiiu
NAME COMPANY DATE

ACKNOWLEDGED BY OWNER:
NAME- COMPANY DATE

RECEIVED BY CONTRACTOR:

ACKNOWLEDGED BY EPA:

NAME COMPANY DATE

NAME COMPANY DATE

REMARKS:

ATTACHMENTS: 1. Kennedv/Jenks Consultants’ letter to Boeing dated 11 September 1997.
2. Terra Dynamics. Inc, letter to Havward Baker dated 12 August 1997-----

w;\96\966052.01 Vnodifl 1 l.doc



11 September 1997

Kennedy/Jenks Consultants
Engineers and Scientists

530 South 336th Street 
Federal Way, Washington 98003 

206-874-0555 (Seattle) 
206-927-8688 (Tacoma) 

FAX 206-952-3435

Mr. Brian Anderson 
Boeing Commercial Airplane Group 
Queen City Farms Remediation Project 
22715 SE 168"’Way 
Maple Valley, WA

Subject; Terra Dynamics Proposed Alternative Hydroseed Mix 
Queen City Farms Vertical Barrier Wall System 
K/J 956052.01

Dear Mr. Anderson:

This letter addresses modifications to Part 2 of Specification Section 02270 of the subject 
TRD. We have reviewed the alternative hydroseeding mix design proposed by Terra 
Dynamics, Inc. for use at the Queen City Farms project site (see attached letter from Terra 
Dynamics, Inc. to Hayward Baker dated 12 August 1997). We feel that this mixture is the 
functional equivalent mix design specified in section 02270 of the Task Remedial Design 
Report (Kennedy/Jenks Consultants, 1996). It is our understanding that both you and Dwayne 
Peterson of Hayward Baker have given verbal approvals of the alternate as well.

Accordingly, the seeding and fertilizing specification will be modified by adding a new 
paragraph. ,

SPECIFICATION MODIFICATION

Add Paragraph 2.04 to Section 02270 as follows;



Kennedy Jenks Consultants

Mr. Brian Anderson 
Boeing Commercial Airplane Group 
11 September 1997 
Page 2

2.04 HYDROSEED

A. Hydroseed mixture will be the following;

Seed 80 Ib/acre

Fertilizer

Tackifier

10 Ib/acre 

520 Ib/acre 

40 Ib/acre

10% Bentgrass 
40% Perennial Rye 
40% Creeping Red Fescue 
10% White Clover

Pacific Northwest Wildflower Mix

26-12-12 w/Timed Release Nitrogen

Guar Based Tackifier

B. Mulch. Use natural wood cellulose fiber mulch containing no germination or growth 
inhibitors. Apply at 2,000 pounds per acre.

Very truly yours,

KENNEDY/JEi^KS C(^SULTANTS

cRichard C. Guglomo, P.j 
Chief Engineer

RCG/JEN:nd 
9rcg1l.doc

Attachment

cc: Alan Ringen, Hayward Baker 
Tina Scoccolo, Terra Dynamics

John E. Norris 
Vice President

^ONAV

I B(PlflES: 12/19/^



Experts in Landscaping & ReliabUhy.
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August 12,1997

Hayward Baker - Western Region
“224 W. J^.uJ \Ji»TOrTV-JtO^ GT
Santa Paula. CA 83060 ‘-w .

ATTN: Mr. Alan Ringen 
Project Manager

RE Queen City Farms Remediation 
Maple Valley, WA

Dear Mr. Ringen:

We nave been asked to provide pricing and other information for hydmseeding the above 
referenced jobsite. After a site review and meeting with representatives from htaywarfl Baker- 
Duane Peterson. Boeing - Brian Anderson, and KennedyUenks - Christopher Kovac, last 
Thursday, we are providing the toilowing for your review and approval.

Theproposed hydroseeding mix design has been modified from the originaily specified mix in 
Section 2270 of the specifications, it is the standard erosion control mix for the Washington 
State Department of Trarisportation. We suggested this modification after reviewing the soil 
conditions artd needs of the owner. Everyone at the site meetatg reviewed the proposed mix and 
vertally agreed to its use.

It is assumed that we will hydroseed on or around the week of September 8,1997. Water source 
win be at the Stoneway pit standpipe. Duane Peterson to obtain permission from Stoneway. We 
win hydroseed the entire site in one mobiizatien.

SEED

FERTILIZER

MULCH

TACWRER

80» /ACRE Bemgngs
40% Perennial Rye 
40% Creeping Red Fescue 
10% White Clever

10# / ACRE Padfic Northwest WrWfkswer Mbe 

520#/ acre 26-12-12 wf Trmed Release Nitrogen 

2,000# / ACRE Wood Ceflulose Fiber Mulch 

4tSff/ACRE Guar Based Tackifier

The area is estimated to be 12L7S acres.

PRICE: 5980.00 PER ACRE @1i7S acres = 512^.00

P.O. Bat 69667 Sexn/a VTa 9Si38 (2C6) 573.1303 fatfSC36)S7SaS0S TERRxDf 133^7

09/08/97 MON 14:21 [TX/RX NO 7474]
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Kennedy/Jenks Consultants

28 June 1996

MEMORANDUM

To: Project File

From; Kurt W. Hoppen

Subject: Barrier Wall Curve Stationing
Queen City Farms Barrier Wall System Task Remedial Design
The Boeing Company 
King County, Washington 
K/J 956052.01

The following information regarding the barrier wall alignment was reviewed during separate 
discussions with Chris Kovac - Hayward Baker; and Scott Mathees, and Frank Mocker - Colder 
& Associates. The discussions took place during a 27 June 1996 site visit.

1. The barrier wall trench between Turning Point 5, Sta. 13+79, and Sta. 11+70, approxi­
mately, is being constructed along a curve instead of on the straight design centerline 
alignment indicated on sheet C-2. The curve enables the trench to be constructed continu­
ously without having to stop to construct Turning Point 6, Sta. 12+43, using the typical 
turning point construction method. The curve is expected to reduce the time required to 
construct the barrier wall trench in the vicinity of Turning Point 6.

2. The curve alignment is located outside of the designed centerline alignment indicated on 
plan sheet C-2. .Therefore the cap zone will not ce reduced as a result of the trench rea­
lignment.

3. Station offset lines were surveyed by David Evans & Associates north of the centerline on 
either side of Sta. 12+43. Chris Kovac subdivided the offset lines into 10-foot intervals to 
establish the locations at which Frank Mocker would take depth soundings in the trench.

4. It was discovered while subdividing the offset lines that the curve length was approximately 
20-feet shorter than the design centerline length. Kennedy/Jenks Consultants advised 
Chris to use station correction equations at the beginning and end of the curve, Sta. 13+79 
and Sta. 11+70, approximately. The equations would account for the actual length along 
the curve without changing the stationing of the trench sections constructed along the de­
sign centerline.

5. While Frank and Scott were sounding the barrier wall trench and verifying the station of 
each sounding location, they determined that the curve alignment varies only slightly from 
the design alignment between Sta. 13+79 and Sta. 12+50, approximately. Therefore, the 
20-foot trench length difference occurs between Sta. 11+70 and Sta. 12+50, approxi­
mately.



Kennedy/Jenks Consultants

MEMO
28 June 1996
Page 2

6. The station correction equations will apply to the alignment between Sta. 11+70 and Sta. 
12+50, approximately.

7. Frank and Scott pointed out that the most critical aspect of the trench within the curve sec­
tion is the step that occurs at design Sta. 12+17. At that point, the trench depth changes 
from elevation 417 to elevation 408. The curve stations assigned to the step are Sta. 
12+17 (Design) ar'd Sta. 12+37 (As-Built). The actual station will be dste.''mined by the as- 
built survey that will be made at a later date.

8. Chris, Scott, and Frank will determine and agree on the station number of the point at 
which the trench construction resumes along the design alignment indicated on the draw­
ings.

cc: Chris Kovac - Hayward Baker

Scott Mathees - Colder & Associates
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Kennedy/Jenks Consultants

A TELEFAX FOR;

Name: Chris Kovac

Company: Hayward Baker

Telefax Number: 391 - 9588

Engineers and Scientists
530 South 336th Street 

Federal Way. Washington 98003 
206-874-0555 (Seattle) 

206-927-8688 (Tacoma) 
FAX 206-952-3435

Date: 27-Jun-96 Time: 4:12 PM 

From: Kurt W. Hoppen

K/J No.: 956052.01

Subject: Barrier Wall Curve Stationing - DRAFT

Queen City Farms

Special Instructions: 

Comments required by

For your approval:

Comment to

Approval required by 

□ For your review Q For your information

Comments:

Comment to______

□ As noted

I will appreciate your reviewing and comments on the following. I will fax it to Scott and 

Frank for their review after I receive your input. This issue is critical enough that I want 

to make sure all of the information is straight.

THANKS!!!

A total of___ pages, including this cover page, have been sent If you have not
received the indicated number of pages, please call (206) 874-0555 as soon as possible
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I Kennedy/Jenks Consultants

A TELEFAX FOR;

Name: Scott Mathees

Company: Colder & Associates

Telefax Number: 391 - 7605 (Boeing)

Subject: Barrier Wall Curve Stationing - DRAFT

Engineers and Scientists
530 South 336th Street 

Federal Way, Washington 98003 
206-874-0555 (Seattle) 

206-927-8688 (Tacoma) 
FAX 206-952-3435

Date: 28-Jun-96 Time: 9:55 AM 

From: Kurt W. Hoppen

K/JNo.: 956052.01

Queen City Farms

Special Instructions: 

Comments required by

For your approval:

Approval required by 

□ For your review

Comment to______

Comment to

□ For your information

Comments:

I will appreciate your review and comments on the following. 

THANKS!!!

□ As noted

FAXED
DATE-jd^Ma

BY-----------

A total of pages, including this cover page, have been sent If you have not 
received the indicated number of pages, please call (206) 874-0555 as soon as possible
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SHOP DRAWING REVIEW LETTER KENNEDY/JENKS CONSULTANTS

To: Hayward Baker.
Queen City Farms 
22715 S.E. 168th Way 
Maple Valley, WA 98038

Attention: Chris Kovac

Page No.: 
Date:
Serial No.: 
Spec. Ref.: 
Project:

K/J JOB NO. 
Submittal:

530 South 336th Street 
Federal Way, WA 98003 

(206) 874-0555

1
9 July 1996

Queen City Farms 
Barrier Wall System 
956052.01 
1

A. The action noted below has been taken on the enclosed Drawings:

NET = No Exceptions Taken 
MCN = Make Corrections Noted

A&R = Amend and Resubmit 
RR = Rejected, Resubmit 
NR = Not Reviewed

K/J Refer to 
Item Action Comment

1-1 NET 1

Manufacturer or Supplier

Hayward Baker

Title of Submittal

Monitoring Well Extension Coupling

Comments:

1. The attached is an acceptable alternative to the Monitoring Well Extension Detail depicted on sheet 
C-10. The two couplings indicated on the alternative detail perform the same function as the boot 
indicated on C-10, and provide a more convenient method for assembling the extension.

B. Corrections or comments made on the Shop Drawings during this review do not relieve the
Contractor from compliance with the requirements of the Drawings and Specifications. This check 
is only for review of general conformance with the design concept of the Project and general 
compliance with the information given in the Contract Documents. The Contractor is responsible for 
confirming and correlating all quantities and dimensions, selecting fabrication process and 
techniques of construction, coordinating their work with all other trades, and performing their work in 
a safe and satisfactory manner.

Distribution

Hayward Baker 
Boeing

Kennedy/Jenks Consultants

SDRL _ED£L

^urt W. Hopi^^P.E. 

Project Engineer
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LETTER OF TRANSMITTAL KENNEDY/JENKS CONSULTANTS

TO: Hayward Baker
22715 SE 168th Way 
Maple Valley, WA 98038

DATE;
ATTENTION:
SUBJECT:

K/J JOB NO.;

530 South 336th Street 
Federal Way. WA 98003 

(206) 927-8688

24 June 1996 
Chris Kovac 
Queen City Farms 
Barrier Wall System 
Maple Valley, Washington 
956052.01

We are sending you: (X) Attached () Under Separate Cover

via: () Mail () Overnight () Courier (X) Hand Delivery

the following items:

() Plans () Prints
() Shop Drawings () Copy of Letter

() Specifications 
() Change Order

() Samples 
(X) Other

Copies

2

Date 

10 Jul96

No. Description

Shop Drawing Review Letter

(X) For information and coordination 

() As requested 

Remarks:

() Return material when review completed 

() Return after loan to us

KENNEDY/JENKS CONSULTANTS

By: ° ^^ Kurt W. -Hof^n, p!eT 

Project Engineer

G-5




